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1. Introduction 
 

The neutron Electric Dipole Moment (nEDM) Experiment studies the fundamental space-time 
properties of the neutron, one of the building blocks of the matter that surrounds us. The apparatus 
looks for a very small difference in the precession rate of a neutron placed in weak magnetic field 
when a strong electric field is applied either parallel or anti-parallel to the magnetic field. Precession 
is a phenomenon by which the axis of a spinning object “wobbles” when a torque is applied to it. 
The observation of a difference in precession rate indicates that the neutron has an electric dipole 
moment and, therefore, violates the charge-parity (CP) symmetry. CP-violation may explain the 
matter excess in the universe. The proposed major item of equipment (MIE) in support of this 
experiment will allow the fundamental space-time properties of the neutron to be studied with up to 
two orders of magnitude greater sensitivity than ever before. This level of sensitivity does not exist 
in current and planned experiments and is necessary in order to measure the different rates of 
precession to sufficient accuracy to constrain existing theoretical models. 

 

The experimental apparatus is being proposed by Los Alamos National Laboratory (LANL) and its 
collaborators from Oak Ridge National Laboratory (ORNL) and thirteen universities. The 
experiment will be located at the Fundamental Neutron Physics Beamline (FNPB) at the Spallation 
Neutron Source (SNS) Facility at ORNL. FNPB is unique in that it will provide the highest peak 
current of cold and ultracold neutrons (UCN) in the world. The FNPB is under fabrication with 
support from the Office of Nuclear Physics and is scheduled to be complete in 2010. 
 
The nEDM Project constructs the apparatus required to execute the nEDM experiment. On 
November 11, 2005 Raymond L. Orbach approved the statement of Mission Need for the nEDM 
Project with a total project cost (TPC) range of $12.0M to $18.3M. The approval also designated the 
Associate Director for Nuclear Physics as the Acquisition Executive for this project with authority to 
approve all subsequent critical decisions. 

 
This Preliminary Project Execution Plan (PPEP) for the nEDM Project provides overall guidance to 
the various project participants on the roles, responsibilities, and management interactions among the 
Department of Energy (DOE) Office of Science (SC), the DOE Los Alamos Site Office (LASO), 
DOE Oak Ridge Operations (ORO), the national laboratories, and the universities involved in the 
nEDM Project. The PPEP describes the coordination of efforts of the project team, including the 
processes and procedures used by the nEDM Contractor Project Manager (CPM) and Federal Project 
Director (FPD), to ensure that the project is completed on time and within budget. The PPEP defines 
the project scope and the organizational framework, identifies roles and responsibilities of 
contributors, and presents the work breakdown structure (WBS) and schedule. The nEDM PPEP also 
describes the formal change control process by which project cost, schedule, or scope may be 
revised in consultation with the FPD and the DOE Office of Science, Office of Nuclear Physics (SC-
NP). 
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2. Mission Need 
 
The mission of the DOE Nuclear Physics (NP) Program is to foster fundamental research in nuclear 
physics that will provide new insights; advance our knowledge on the nature of matter and energy; 
and develop the scientific knowledge, technologies, and trained workforce that are needed to 
underpin the DOE’s missions for nuclear-related national security, energy, and environmental 
quality. To accomplish this mission, the NP Program supports the research of scientists, the 
operations of facilities and the development of forefront facilities and technology. These activities 
are carried out under the mandate provided in Public Law 95-91 that established the DOE, and 
assigns the NP Program the lead responsibility for federal support of fundamental research in nuclear 
physics. 

 

The nEDM Project provides research capabilities that directly support the NP mission and address 
the NP Program Goal 05.20.00.00 to understand the evolution and structure of nuclear matter from 
the smallest building blocks, quarks and gluons, to the elements in the universe created by stars. One 
of the main objectives of this field is studying fundamental symmetry properties in nuclear systems. 
The nEDM experiment supports this goal by studying the fundamental space-time properties of the 
neutron, one of the building blocks of the matter that surrounds us. In 2003, the NSAC 
Subcommittee on Fundamental Physics with Neutrons characterized their findings on the nEDM 
experiment, "EDM is the experiment with the greatest discovery potential for the new fundamental-
neutron-science beam line at the Spallation Neutron Source." 

 
The possible existence of a nonzero EDM of the neutron is of great fundamental interest in itself and 
directly impacts our understanding of the nature of electroweak and strong interactions. The 
experimental search for this moment has the potential to reveal new sources of time (T) and CP-
violation and to challenge calculations that propose extensions to the Standard Model. In addition, 
the small value for the neutron EDM continues to raise the issue of why the strength of the CP-
violating terms in the strong Lagrangian is so small. This result seems to suggest the existence of a 
new fundamental symmetry that blocks the strong CP-violating processes. 
 
The existence of a neutron EDM constrains a wide variety of theories of nuclear and particle 
physics. The nEDM Experiment will search for new physics in the CP-violating sector with a 

sensitivity of 1σ sensitivity of 1.4 x 10–28 e⋅cm (Eq. II.7 of the CDR) or equivalently be able to set an 

upper limit of 2.3 x 10–28 e⋅cm with 90% confidence. The increased sensitivity will permit 
researchers to probe CP-violation in the strong interaction at sufficient levels needed to help 
understand the matter/antimatter asymmetry of the universe. 
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3. Project Description 
 

3.1 Overview 
 
The goal of the current experiment is to significantly improve the measurement sensitivity to the 
neutron EDM over what is reported in the literature. The experiment has the potential to 

• measure the magnitude of the neutron EDM or 

• lower the current experimental limit by one to two orders of magnitude 
Achieving these objectives will have major impact on the understanding of the physics of both weak 
and strong interactions.  
 
The figure of merit for EDM experiments is proportional to the strength of the electric field 
multiplied by the square root of the number of neutrons and the time they are exposed to the electric 
field. This EDM experiment improves on all three of these quantities by taking advantage of the 
special properties of liquid helium (LHe). The UCN are produced in the LHe by employing the 
superthermal method where very high densities of UCN are produced in an experimental bottle by 
down-scattering cold neutrons from helium atoms, resulting in a UCN and a phonon. The LHe is a 
very good dielectric, permitting the application of a very high electric field to the measurement 
volume. The cryogenic temperatures will allow for long storage, and, thereby, measuring times of 
the UCN. This method is currently the only experimental approach being proposed in the U.S. 

 

The experiment is based on the magnetic-resonance technique of rotating a magnetic dipole moment 
in a magnetic field. The nEDM experiment looks for a very small change in the precession rate of a 
neutron placed in a weak magnetic and a strong electric field when the electric field is oriented 
parallel or anti-parallel to the magnetic field. The experiment is extremely sensitive to small 
fluctuations of the external magnetic field that envelops the UCN. This problem is overcome by the 
addition of the only other species that can occupy the same volume as the UCN, which is 3He and 
which has a magnetic moment very similar to that of the neutron but can have no EDM at the 
sensitivity of the experiment. The precession rate of the 3He is measured by detecting their 
magnetization with superconducting quantum interference devices (SQUID). Thus, the 3He provides 
a control measurement for the neutrons. The 3He provides the extra benefit of measuring the 
precession rate of the neutrons through their highly spin-dependent capture cross section. 
 
The apparatus to perform the measurement is illustrated in Fig. 1.  It consists of a lower cryostat 
where the neutrons and 3He will be studied and an upper cryostat where the polarized 3He is 
prepared and the cryogenic environment is managed. 
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Figure 1. Schematic diagram of the nEDM apparatus. 
 

3.2 Work Breakdown Structure 
 
The nEDM Project has been organized into a Work Breakdown Structure (WBS). The WBS contains 
a complete definition of the project’s scope and forms the basis for planning, executing and 
controlling project activities. 

 

• Research and development (R&D) 
(WBS 1.1) 

• Polarized neutron beam line and shielding 
(WBS 1.2) 

• Cryostats, refrigerators, and related 
equipment (WBS 1.3) 

• 3He services (WBS 1.4) 

• Magnets and magnetic shielding (WBS 1.5) 

• Central detector systems (CDS) (WBS 1.6) 

• Electronics, computers, simulations, and data 
analysis (WBS 1.7) 

• Infrastructure (WBS 1.8) 

• Assembly and commissioning (WBS 1.9) 

• Project management and contingency 
(WBS 1.10)  

 
R&D (WBS 1.1) 

 
The R&D program is the experimental verification of the techniques proposed to execute the nEDM 
experiment. Pre-conceptual R&D efforts started in 1997 and R&D activities are scheduled to 
conclude at the end of calendar year 2007. Prior to CD-0, the experimental team obtained a number 
of important results including measurement of the 

• 3He diffusion coefficient in 4He down to 0.45 K 

• Kerr constant in LHe 

• Temperature dependence of SQUID noise from 0.5-4.3 K 
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• Dielectric strength of LHe at 4.3 K 

• Permeability of amorphous metals from 1-300 K 

• Field uniformity of saddle shaped cosθ coils 
 
During fiscal 2006, the team has also measured the 

• S/N ratio for SQUIDs detecting unpolarized protons 

• 3He spin-relaxation time between 1.8-4.3 K 

• After pulse response of LHe to neutrons and gamma rays 

• A preliminary value for the storage time for neutrons in a deuterated polystyrene bottle 
 
By the end of the R&D, the team will have 

• Operated a prototype cryogenic valve built of the appropriate materials 

• Operated a prototype purifier 

• Operated a prototype 3He injection system 

• Operated SQUIDs around a high electric field 

• Found operating parameters for the HV system at 0.5 K 

• Tested a prototype of the light collection system 

• Tested a ¼-scale prototype of the main magnetic field 

• Measured the geometric phase effect in 3He  
The DOE R&D project funds are leveraged with LANL Laboratory Directed Reasearch and 
Development (LDRD) funds. Additional information on the R&D effort is located in the WBS 

Descriptors document and the Risk-Based R&D Plan. 
 

Polarized Neutron Beam Line and Shielding (WBS 1.2) 

 
This subsystem covers the design, procurement and commissioning of the neutron guides that 
transport the neutrons from the end of the FNPB section of the UCN beam line to the entrance to the 
experiment, a distance of  ~15 m.  The guides separate the beam into two polarization states and 
send each one into one of the two nEDM measurement cells.  The polarization separation requires 
magnetized guide sections to either reflect or transmit each polarization state.  These sections require 
a magnet to produce a holding field for the magnetic domains.  Once polarized, the neutron in the 
guide must be surrounded by a coil to provide a holding field for the polarization. The holding field 
will be matched to the main field of the experiment. Radio-frequency spin flippers are required to set 
the states in each arm parallel to the 3He. 
 
Cryostats, Refrigerators, and Related Equipment (WBS 1.3) 

 
This subsystem delivers the cryogenic vessel and all refrigeration to operate the experiment in the 
temperature range from 200-600 mK.  The subsystem also includes all cryogenic links amongst the 
subsystems and overall management of the heat budget as well as coordination of cryogenic 
development throughout the project.  Most ports, feedthroughs and pumping lines necessary to 
connect to the experimental apparatus between any two temperature regions, e.g. room temperature, 
4 K and the operating temperature are included. The design, procurement, testing, and installation of 
the equipment is part of the subsystem, and the planning in this subsystem will be critical to the 
assembly of the full apparatus. 
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3
Helium Services (WBS 1.4) 

 
The 3He Services (He3S) Subsystem is responsible for the management and control of purified liquid 
4He and polarized 3He during the measurement cycle. The bulk of this apparatus consists of custom-
built, one-of-a-kind items. Special materials will be used that are nonmagnetic, nonsuperconducting, 
3He “friendly” and not readily activated by neutrons as appropriate to the application. The materials 
requirements and lack of off-the-shelf components imply that a large engineering effort will be 
required. These items will be separately tested to check the purification, polarized 3He injection and 
holding, and pressurization functions. The valves that will control the state of the experiment and the 
interconnections between volumes require significant engineering during the R&D to achieve the 
required reliability. Subsequently, a final test of the performance of the full system will be carried 
out. Also included in the scope of this subsystem are mating of the atomic beam source to the 
injection region and the refurbishment and instrumentation of a bulk helium purifier based on the 
McClintock “heat flush” mechanism. 
 

Magnets and Magnetic Shielding (WBS 1.5) 

 
This WBS element includes the design, procurement, testing, and installation of the magnets and 
magnetic shields onto the apparatus. The entire experiment (both the upper and lower cryostat) will 
be enclosed within a cylindrical four-layer µ-metal magnetic shielding structure held at room 
temperature. The proposed shields are very large, with the largest cylinder having a diameter and 
length of ~8 ft and ~21 ft, respectively. Residual magnetic fields penetrating the four-layer 
conventional (µ-metal) magnetic shielding structure will be expelled by a cylindrical 
superconducting lead shield mounted in between the 4 K shield for the cryostat and the inner 4 K 

ferromagnetic shield. The magnets will produce the constant 10-mG field, the π/2 pulse, gradient 
fields, and dressing fields. Additional details are found in the WBS Descriptors book. 
 

Central Detector Systems (WBS 1.6) 

 
The CDS includes the 

• measurement cells and the 3He-valve bodies that are part of the measurement cell 

• cintillation-light transport and detection system 

• SQUID magnetometers 

• beam stop 

• HV electrodes, generating system, and monitoring system 
The scope of this subsystem includes the design, procurement, and installation of the above 
subcomponents. Also, constructing appropriate apparatus to conduct tests of these subcomponents 
and performing the tests itself are also part of the scope of the subsystem. 
 

Electronics, Computers, Simulations, and Data Analysis (WBS 1.7) 

 
This WBS element comprises four work packages to 

• develop a slow-controls system for the nEDM apparatus 

• develop a data acquisition (DAQ) system for the nEDM experiment 

• carry out simulations of all aspects of the experiment 
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• develop analysis codes to process the large amounts of data obtained over the multiyear duration 
of the experiment 

 

Infrastructure (WBS 1.8) 

 
The infrastructure of the nEDM Project is concerned with the integration of the nEDM experimental 
apparatus into the UCN experimental hall at the SNS facility at ORNL and the mechanical devices 
necessary to assemble and service it. This subsystem covers the services to the experimental 
equipment, such as electrical, plumbing and gas as well as the fabrication of mechanical platforms to 
allow for safe access to the experimental equipment. This section also includes designing and 
fabrication of jigs and fixtures for the experiment, which allow for the installation as well as 
maintenance of the equipment. The last task included is the procurement and installation of a 
counting house facility in the UCN experimental hall. 
 

Integration and Commissioning (WBS 1.9) 

 
The purpose of this element is to bring together the tested components from the other work packages 
(Cryostat, Insert, 3He Components, Coil Package and Magnetic Shields, and DAQ) and assemble 
them together to form a complete apparatus. 
 

Project Management and Support (WBS 1.10) 

 
The subsystem provides the management and support functions required to integrate, manage and 
deliver the baseline performance outcomes for the nEDM Project. This subsystem includes the 
necessary National Environmental Protection Act (NEPA), communications, and reporting functions 
for the nEDM Project. 
 

3.3 Technical Scope and Deliverables 
 
The project, as described in this document, makes the assumption that DOE is the only Federal 
agency providing support for the fabrication of the project. Negotiations are underway regarding a 
possible contribution to the project from the National Science Foundation (NSF), which would 
transfer part of the DOE technical scope described below to the NSF and reduce the DOE total 
project cost (TPC). These agreements are expected to be in place prior to CD-2. 
 
The technical scope of the project consists of the following activities or procurements: 

• construction of the polarized neutron beamline and shielding for the experiment 

• construction of the cryogenic vessel and all associated services 

• construction of the 
o 3He source and injection system 
o the helium purifier 
o all valves that control the state of the system 

• construction of all required magnets and magnetic shields 

• construction of the 
o measurement cells 
o high-voltage (HV) system 
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o SQUID (superconducting quantum interference device) detectors 
o light-detection systems in the central region 

• installation of all needed support services and production of assembly equipment 

• development of all required electronics for both data acquisition and slow controls as well as 
computer systems for data acquisition and analysis 

• assembly of the apparatus at the FNPB 

 

3.4 Experiment Specifications 
 

The principle specifications for measuring the performance of the nEDM experiment are given in 
Table 1 taken from the CDR.  The minimal performance specifications are those that should be met 
following the first engineering run of the experiment, well after completion of the nEDM Project.  
The optimal performance specifications are needed to obtain the ultimate sensitivity.  A set of 
supplementary specifications is available in the CDR. The object of the nEDM Project is to construct 
an apparatus that will meet these specifications at the end of engineering runs that will follow the 
project. 

 

 

Table 1. The Principle Specifications for the nEDM Experiment
a 

Description 

Minimal 

Performance 

Optimal 

Performance 

Operating Temperature (mK) 300–550 300–550 

UCN Wall Loss Time (s) 200 2000 

Capture Signal/Electron Background 0.5 50 

   
3
He-Spin Relaxation Time (s) 200 30,000 

3
He Polarization (%) 80 99 

SQUID Noise (µφµφµφµφ0)/√√√√Hz 20 1 

Magnetic Field (B0) Uniformity 2 × 10
–3 

5 × 10
–4 

   

Magnetic Gradient 〈〈〈〈δδδδBx/δδδδx〉〉〉〉vol (µµµµG/cm) 0.05 0.01 

Electric Field (kV/cm) 25 50 

UCN Production Rate (/cm
3
/s) 0.08 0.3 

a
 The minimal performance is the first goal of the collaboration and the optimal 

performance is needed to reach the ultimate sensitivity. 

 

3.5 CD-4 Requirements 
 
The attainment of these CD-4 requirements will demonstrate that all of the crucial functions of the 
apparatus work at a level where there is a reasonable probability that the scientific goals of the 
project will be reached. 
 
The CD-4 deliverables needed to complete the nEDM Project are 
 
Cryogenic vessel installed at ORNL 
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• Demonstrated to cool the central detector volume to 500 mK 

• Operated with the magnet coil package and central insert in place 
 
Magnet coil package installed at ORNL 

• <dB/dx>/B0 < 10-5/cm at 77 K  achieved at Caltech 
 
Four-layer magnetic shield in storage at ORNL 

• Shielding factor of 10-4 achieved at Caltech 
 
Central detector insert installed at ORNL but the following requirements met at LANL 

• High voltage holds ≥ 5 kV/cm with a leakage current < 10 nA 

• Mean number of photoelectrons from 750 keV of energy deposition is ≥  4 

• SQUID noise < 100 µΦ0/√Hz in 10 Hz bandwidth that, based on independent tests, implies a 
S/N>1 

• Neutron storage time in similar cell demonstrated to be >100 sec in an independent test 
 

3He services installed at ORNL but the following requirements met at LANL or Illinois 

• Produces ≥ 1011/cm3 of ≥ 70%-polarized 3He in the collection volume as seen with a SQUID 

• Purifier reduces the 3He concentration to less than 1 part in 1011 

• 3He demonstrated to move between volumes with a time constant of 500 sec 

• Valves shown to operate over 500 cycles 
 
Neutron guides installed at ORNL except for the final two meters 

• Flux out/MW ≥ 2x106 n/A/cm2/s/MW @ 8.9 Å with a polarization ≥70% 
 

3.6 Alternative Analysis 
 
Without a nEDM experiment, the opportunity to play the leadership role in achieving the necessary 
measurements to better understand the space-time properties of the neutron (in support of NP’s 
mission) will be lost. In addition, the optimal return of investment from the FNPB and the scientific 
benefits anticipated with its construction will not be realized. The alternatives of not realizing this 
compelling scientific opportunity or playing a minor role in existing efforts elsewhere in the world 
that do not have the capabilities of the nEDM at the FNPB are not very appealing. 
 
The nEDM experiment is designed to the most sensitive search for the neutron EDM of any in the 
world and provides complementary information to many other tests of the Standard Model of 
electroweak interactions such as direct production of supersymmetric particles, rare muon processes, 
electron EDM experiments, g-2, etc.  To achieve the sensitivity, the nEDM team made crucial design 

choices in order to optimize the figure of merit E√Nτ, where E is the electric field, N is the number 

of neutrons in the measurement cell and τ is the storage time. 
 
The first choice was to do the experiment in a cryogenic environment of LHe, which improves all 
three of the components of the figure of merit.  LHe allows for higher electric fields due to its 
dielectric properties and longer storage times due to the damping of loss mechanisms.  LHe also 
allows for the highest production rates of ultra-cold neutrons (UCN) in the measurement cell via the 
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superthermal process. In situ production eliminates the losses due to transporting the neutrons and 
the dilution factor from the production and transport volumes. 
 
The second choice is the addition of polarized 3He to the cells to serve as a co-magnetometer. 
Experience from previous neutron EDM experiments has shown that magnetic fluctuations produce 
non-statistical data that limited their sensitivity. External magnetometers measure field variations 
averaged over the entire cell.  By having another species coexistent with the neutrons, the magnetic 
fluctuations are removed on scales of millimeters and seconds.  The co-magnetometer exploits the 
good scientific practice of having a control measurement where there should be no effect. 
 
The third choice was to include both SQUIDs and dressed spin coils. The two methods of measuring 
the EDM will provide redundant cross checks that will be invaluable in demonstrating that the 
results are correct.  The additional cost was less than 2.5% of the cost of the project. 
 
The fourth choice was to move the 3He amongst the various volumes by diffusion.  During the pre-
conceptual phase, the team planned on mechanical displacements that would have generated heat in 
the cryogenic system. The conceptual design simplified the apparatus considerably by recognizing 
that the 3He would move between volumes if the system provided the proper concentrations in 
matching volumes. 
 
The location for the assembly has only recently become clear.  The cryogenic expertise of the 
collaboration does not reside at ORNL.  With ORNL agreeing to provide a cryogenic physicist to the 
project, construction of the apparatus at the site of the experiment, i.e. the FNPB UCN guide hall, 
will be the most efficient method.  The entire plan described in this PPEP depends on ORNL 
providing this cryogenic physicist nearly full time during assembly of the nEDM Project.  The drop-
dead date is January  2009, but it is highly desirable for this physicist to work on the cryogenic 
design at its initiation, i.e. as early as possible. 
 
The order of assembly of the apparatus has been resolved to be the central insert, the coil package, 
and the 3He services.  Delaying the integration of the coil package provides time for a low-field, 
low-temperature evaluation without delay to the project and without having to put the external 
magnetic shield around the cryogenic vessel prematurely, where it would be in the way and in 
danger of being damaged. 
 
The justification for the larger FNPB UCN guide hall has become stronger as the project has planned 
the assembly of the conventional magnetic shield around the cryostat.  If nEDM is restricted to the 
original guide hall, there is an increased risk of schedule delays while workers try to figure out how 
to move these bulky objects into place in quite cramped quarters. 
 
The criteria for project completion have been studied by a team consisting of Paul Huffman (NSCU 
and nEDM Technical Coordinator), Vince Cianciolo (ORNL Operations Manager), Geoff Greene 
(FNPB CPM), and Martin Cooper (nEDM CPM).  The conclusion is that the CD-4 requirements 
presented in Section 3.5 are well matched to concluding the project when the 3He services have been 
installed in the experiment.  These requirements are a reasonable place to transfer to operations and 
when satisfied will provide DOE with a reasonable assurance that the nEDM Project has delivered a  
detector that can meet the scientific goals of the experiment. 
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4. Management Systems - Organization and Responsibilities 
 
A schematic representation of the management arrangement is shown in Figure 2. The solid lines 
represent the lines of authority from the Contractor Project Manager up through the DOE Program 
Manager, and the dotted lines indicate where communication, coordination, and support are required. 

 

4.1 Department of Energy 
 
Within the DOE-SC, the Office of Nuclear Physics (SC-26) has overall DOE responsibility for the 
nEDM Project. 
 
The Acquisition Executive is Dennis Kovar, Associate Director of the Office of Science for Nuclear 
Physics (SC-26). As such, for the nEDM Project, he has full responsibility for project planning and 
execution and for establishing broad policies and requirements for achieving project goals. Specific 
responsibilities for the nEDM Project include 

• chairing the ESAAB (Energy Systems Acquisition Advisory Board) equivalent board, 

• approving critical decisions and level-1 baseline changes, 

• approving the Project Execution Plan, 

• delegating approval authority for Level-2 baseline changes to the Federal Project Director, 

• conducting quarterly project reviews 

• ensuring that the Independent Project Reviews are conducted 
 

The Federal nEDM Program Manager is Jehanne Simon-Gillo. The Office of Nuclear Physics 
(SC-26) is responsible for planning, constructing, and operating scientific instrumentation to provide 
special scientific and research capabilities to serve the needs of U.S. universities, industry, and 
private and federal laboratories. Within NP, the Facilities and Project Management Division 
(SC-26.2) has direct responsibility for providing funding, and programmatic guidance to the nEDM 
Project. The nEDM Program Manager, in SC-26.2, is the primary point of contact with the following 
responsibilities 

• oversees development of project definition, scope, and budget 

• prepares, defends and provides project budget with support from the field organizations 

• functions as DOE HQ’s point-of-contact for project matters 

• oversees project progress and helps organize reviews as necessary 

• ensures ESH&Q requirements are implemented by the project 

• coordinates with other SC staff offices, HQ program offices, and the Office of Project 
Assessment (OPA) as needed to execute the project 

• controls changes to project baselines in accordance with this PPEP 
 

The assigned Federal Project Director is Eugene Colton at the DOE/NNSA Los Alamos Site Office 
(LASO). The Federal Project Director responsibilities include 

• ensuring that the contractor designs and constructs a major item of equipment that meets mission 
requirements 

• providing day-to-day oversight of the project and providing direction to ensure its timely 
execution 

• functioning as the DOE/NNSA field point of contact for the nEDM Project 
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• leading and managing all Integrated Project Team (IPT) matters requiring coordination within 
LASO and ORO – the DOE/NNSA LASO and the DOE ORO (Oak Ridge Site Office) will need 
to maintain good communications, efficient administrative support and contractor accountability 
for the nEDM Project to succeed 

• maintaining effective communications among SC-NP, LASO, and the nEDM Project 

• monitoring, reviewing, evaluating, and reporting on the performance of the nEDM Project 
against established technical-, cost- and schedule-performance baselines 

• participating in Project Reviews conducted by the nEDM Project and by DOE HQ 

• ensuring that the project complies with applicable environmental, safety, security, and health 
requirements 

• issuing Project Directives to authorize work within funding levels provided in approved 
Financial Plan Changes 

• authorizing use of nEDM Project contingency in accordance with the levels described in this 
PPEP 

• submitting key nEDM Project documents to SC-NP for concurrence/approval 

• reporting progress and update nEDM Project data in the DOE Project Assessment and Reporting 
System (PARS) 

• maintaining cognizance of nEDM Project activities, anticipating potential problems, and taking 
corrective actions to minimize project impacts 

• controlling changes within established authority to nEDM Project baselines and seeking DOE 
HQ approval for changes beyond the Federal Project Director’s authority 

• performing other functions described for the Federal Project Director in the Project Management 
for the Acquisition of Capital Assets Manual (DOE M 413.3-1) 

 

4.2 LANL Physics Division Leader 
 

The LANL Physics Division Leader is Jack Shlachter. Funding for the nEDM Project will be 
directed through the LANL Physics Division. Thus, LANL line management will have ultimate 
fiscal and management responsibility for the construction of the nEDM Project. The CPM, Martin 
Cooper, reports to the LANL Physics Division Leader. 
 

4.3 nEDM Contractor Project Manager 
 
The nEDM Contractor Project Manager is Martin Cooper. The nEDM CPM will implement the 
nEDM Project through the managing and operating (M&O) contractor for LANL, currently the Los 
Alamos National Security, LLC (LANS), which will be responsible for overall project coordination, 
execution, and eventual equipment operation. The nEDM CPM will report to the LANL Physics 
Division Leader. The nEDM CPM will be responsible for the overall planning and successful 
execution of the nEDM Project, including 

• executive-level management of the design, construction and transition to operations of the 
nEDM Project equipment to ensure all mission requirements are fulfilled in a safe, cost-efficient 
and environmentally responsible manner 

• exercising full financial authority and accountability as delegated by DOE and the LANS, LLC, 
to develop budgets and control nEDM Project work within approved baselines, and control 
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changes to approved baselines in accordance with established configuration-management 
procedures 

• manage and direct procurements within the authority delegated by DOE and the LANS, LLC, 
including the authority to execute and deliver contracts, agreements, teaming agreements, 
purchase orders, assignments, and instruments and documents of any kind relating to the 
acquisition, sale, or disposition of products, services, materials, supplies, and equipment relating 
to or necessary and desirable for the completion of the nEDM Project 

• overall responsibility to recruit and manage the human resources necessary to complete the 
nEDM Project and ensure an effective transition to operations, including the overall 
responsibility for managing the human-resources systems within the authority delegated by DOE 

• maintaining relationships with the international scientific communities which are designing and 
pursuing similar neutron experiments, to keep informed of current progress and developments of 
potential significance to the nEDM 

• management of day-to-day execution in accordance with requirements, procedures, and 
standards, as set forth in the LANL M&O contract 

• full integration with the collaboration and ORNL to ensure that all interfaces are planned and 
executed 

• ensuring safety and security are studied and integrated into the design and construction 
 

 

4.4 nEDM Integrated Project Team 
 
The nEDM Project proposes an IPT that consists of core members who are the Federal Project 
Director, the nEDM CPM, and the DOE Program Manager. The proposed IPT is led and organized 
by the Federal Project Director. The IPT will additionally consist of the necessary technical and 
support personnel responsible for the early planning and description of the nEDM Project (see 
Table 2). The IPT may also include other essential members of the nEDM Project organization and 
is shown in Figure 2. 
 

4.5 Interfaces 
 

Before CD-2, Memoranda of Understanding (MOU) will be generated between LANL and the other 
institutions collaborating on the nEDM Project. 
 
Before CD-2, agreement on the roles and responsibilities of the DOE and the NSF will need to be 
established. 
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Table 2. nEDM Integrated Project Team 

Functional Area Name Location/Organization 

Federal Project Director Eugene Colton Los Alamos/LASO 
Program Manager Jehanne Simon-Gillo Germantown/SC 
Science Program Manager Gene Henry Germantown/SC 
Industrial Safety & Health John Pearson Oak Ridge/ORO 
   
Contract/Acquisition Support Caroline Crooks Los Alamos/LASO 
NEPA Support Mark Belvin Oak Ridge/ORO 
Quality Assurance Dave Rosine Oak Ridge/ORO 
Fire Protection Patrick Smith Oak Ridge/ORO 
   
Site Representative David Arakawa Oak Ridge/ORO 
LANL Contractor Project 

Manager 

Martin Cooper Los Alamos/P-25 

LANL Chief Engineer Jan Boissevain Los Alamos/P-25 
   
LANL ESSH Lead P-25 Safety Officer Los Alamos/P-25 
Technical Coordinator Paul Huffman NCSU/ORNL 
ORNL Operations Manager Vince Cianciolo Oak Ridge/ORNL 
FNPB Scientific Director Geoff Greene Oak Ridge/ORNL 

 

4.6 nEDM Collaboration Internal Structure 
 

The project office consists of 

• The Contractor Project Manager (CPM), Martin Cooper, whose duties are described above 

• The two scientific co-spokespersons, Martin Cooper and Steve Lamoreaux, represent the 
scientific interests of the experiment both internally and externally 

• The Project Controls Analyst (PCA), Kim Selvage, manages the MS Project schedule file 
and the associated work packages as well as other project documentation 

• The Chief Engineer, Jan Boissevain, coordinates the engineering of the many engineers who 
are at dispersed sites around the collaboration and is also responsible for drawing and version 
control 

• The Technical Coordinator, Paul Huffman, oversees the technical efforts across the 
subsystems with special emphasis on cryogenic best practices 

• The ORNL Operations Officer/ESH Responsible, Vince Cianciolo, interfaces the nEDM 
project to ORNL and the FNPB Project as well as plans and organizes activities at the FNPB 

 
Most of the salaries of these individual come from the operations budgets of their home institutions.  
The charges to the nEDM Project are the CPM (initially 30% FTE but decreasing after assembly 
begins), the PCA (initially 40% FTE but decreasing after assembly begins) and the Chief Engineer 
(50% FTE but decreasing after CD-3b). 
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The Executive Committee is an advisory committee to the CPM and the co-spokespersons on 
matters affecting the project and the collaboration.  The committee consists of the CPM (chair), the 
co-spokespersons, the technical coordinator, the ORNL operations officer, and representatives from 
four universities in the collaboration.  They provide advice on issues the CPM chooses to bring 
before them regarding the project as well as a wide variety of technical and administrative advice 
regarding the collaboration.  Some examples of their actions are the first phase of approval for new 
institutions to join the collaboration and the establishment of publication policies. 
 
The Subsystem Managers will execute the construction of their parts of the project.  They have been 
intimately involved in the project planning, developing both the work packages and the project 
schedule that have led to the cost estimates for the project.  They will be responsible for organizing 
the construction of their subsystems through work packages distributed to the collaboration.  They 
will be responsible for reporting progress to the CPM and the PCA on a periodic basis. 
 

4.7 nEDM Collaboration 
 
The collaboration currently consists of the following institutions: 

 
Institution Funding Subsystems (Work Packages) 

• Arizona State University 

• University of California at Berkeley 

• California Institute of Technology 

• Duke University 

• Hahn-Meitner Institut 

• Indiana University 
 

• University of Illinois-Urbana-Champaign 

• University of Kentucky 

• Los Alamos National Laboratory 

• Massachusetts Institute of Technology 

• North Carolina State University 

• Oak Ridge National Laboratory 

• Simon-Frasier University 

• University of Tennessee 

• Yale University 

NSF 

NSF* 

NSF* 

DOE 

Germany 

NSF* 

 

NSF* 

DOE 

DOE 

DOE 

DOE 

DOE 

Canada 

DOE 

NSF 

Magnets 

Central Detector (HV) 

Magnets 
3He (Injection) 

Neutrons 

Central Detector (SQUIDS, HV), 
Neutrons 
3He 

Neutrons 

Central Detector, Infrastructure, Project 

TBD 

Cryogenics, Electronics, Assembly 

Cryogenics, Assembly 
3He 

Neutrons 

Central Detector 

 
The US institutions have their nEDM funding source identified.  Their commitments to the 
construction of the nEDM subsystems are also identified.  The institutions whose base funding come 
from the NSF but who have received DOE R&D funds are denoted with a *. New institutions are 
still joining the collaboration and will provide a welcome enhancement to the workforce.  
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Figure 2. nEDM Project organization 

 

nEDM Project 

M. Cooper  
(Contractor Project Manager, Co-spokesperson) 

Kim Selvage 
(Project Controls Analyst) 

S. Lamoreaux 
(Co-spokesperson) 

J. Boissevain 
(Chief Engineer) 

P. Huffman 
(Technical Coordinator) 

V. Cianciolo 
(ORNL Operations Officer/ES&H) 

Project Executive Committee 

D. Beck (Illinois) 
V. Cianciolo (ORNL) 
B. Filippone (Caltech) 

H. Gao (Duke) 
R. Golub (NCSU) 

P. Huffman (NCSU) 
S. Lamoreaux (Yale) 

1.5 Magnets and Magnetic 

Shielding 

B. Filippone (Caltech) 

 

1.1 Research and 

Development 

M. Cooper (LANL) 

 

1.2 Polarized Neutron 

Beamline and Shielding 

W. Korsch (Kentucky) 

 

1.3 Cryostats, Refrigerators 

and Related Equipment 
D. Haase (NCSU) 

 

1.4 
3
He Services 

 
S. Williamson (Illinois) 

 

DOE Office of Nuclear Physics 
D. Kovar (Acquisition Executive) 

J. Simon-Gillo (nEDM Program Manager) 

1.6 Central Detector Systems 

 
T. Ito (LANL) 

 

1.7 Electronics, Computers, 

Simulation, Data Analysis 

C. Gould (NCSU) 

 

1.8 Infrastructure 
 

T. Ito (LANL) 

 

1.9 Assembly and 

Commissioning 
P. Huffman (NCSU) 

 

1.10 Project Management 

 
M. Cooper (LANL) 

 

DOE 

 nEDM 

NSF 

Subsystems 

Integrated 

Project 

Team 

 

NSF Physics Division – Nuclear Physics 

B. Keister (Program Director) 

 

Los Alamos Site Office 

E. Wilmot (Director) 
E. Colton (Federal Project Director) 

LANL Physics Division 
J. Shlachter (Division Leader) 

 



Project #MIE-06-EDM  Preliminary Project Execution Plan for the EDM Project 

nEDM-PPEP-000001-R01 - 17 - January 2007 

5. Schedule and Cost Scope 
 
The LANS, LLC is the M&O contractor for LANL. As such, the nEDM Project will be managed 
through LANS, and contracts with the universities as appropriate. The nEDM Project will make use 
of existing staff and facilities from the collaboration, and the FPD, working with DOE-ORO, will 
ensure the installation is carefully coordinated with other research activities at ORNL. 
 
Project activities will be accomplished to the extent feasible using fixed-priced subcontractors 
selected on the basis of best value, price, and other factors. Details are provided in the nEDM 

Acquisition Strategy. 
 
Design and equipment-fabrication activities will be accomplished to the greatest extent possible by 
fixed-price commercially provided services, fabrication services, and specialty engineering services. 
Where design or equipment-fabrication activities are not commercially available, or not practical due 
to schedule constraints or technology-transfer limitations, the nEDM Project will construct the 
design using the best available internal resources or resources of other national laboratories and 
universities. 
 
The participation of females, minorities, and small/disadvantaged businesses (SDB) in the execution 
of the nEDM Project will be encouraged.. 
 

5.1 Contingency Analysis 
 
The project budget includes contingency as an allowance for uncertainties, omissions and risks.  The 
overall project contingency was calculated by estimating the contingency contribution from each 
WBS element. Each contribution was based on an assessment of the technical, cost and schedule risk 
with a weight that reflects the type of cost (labor or material).  These individual contributions are 
summed to give the project contingency.  Although contingency is calculated at the subsystem level, 
it is not specifically assigned to a particular subsystem but is held at the total project level. 
 
In the project, contingency is calculated using a deterministic approach that mimics from the one 
used by the FNPB.  This same procedure is commonly used in high-energy-detector construction 
projects and other projects of a similar scale. 
 
The procedure for contingency calculation begins with a base cost estimate.  The base cost estimate 
is the estimated cost of doing things correctly the first time unless past experience has shown that 
more than one effort will probably be needed, e.g. in the commissioning of cryogenic equipment.  
Thus contingency is not included in the base cost.  Contingency is calculated as a percentage of the 
base cost estimate.  The cost contingency percentage for a particular WBS activity is calculated 
using the following procedure: 
1. Compare the state of the activity with Table 3 to determine risk factors 
2. Compare the potential risk within an activity with Table 4 to determine the appropriate weighting 

factors 
3. Multiply the individual risk factors by the corresponding weighting factors, and then sum them 

to determine the composite contingency percentage 
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4. Calculate the dollar amount of contingency for an individual activity by multiplying the base cost 
by the calculated contingency. 

 
Two slight modifications were made to the process.  One was to account for commodity futures like 
the price of nickel and the value of the dollar through application of the Black-Scholes equation, 
whose origin is economic theory. The result from the formula applied for three years into the future 
was to add 15% to the contingency beyond the tabular result.  The second modification was to assign 
a risk factor of 4 to the cost piece of the contingency for those items where the R&D might 
dramatically modify the reference design. 
 
The above process was executed by the individual subsystem managers on their subsystems.  
Consistency amongst the subsystems was achieved by working a variety of examples in a workshop 
held for the subsystem managers and by dialogue between the CPM and the subsystem managers.  
The subsystem managers also produced subsystem project schedules that included durations for each 
activity and logical links between activities.  Horizontal integration amongst the subsystems was 
initiated at a workshop for the subsystem managers and completed through a dialogue with the CPM. 
 
Contingency percentages for individual elements in this project vary from a low of 9 % to a high of 
78%.  The overall project contingency percentage is 33%.  The highest activity contingencies reflect 
the risk associated with systems where R&D is ongoing and expected to influence the design.  The 
percentage contingency is expected to decline between now and CD-2 when there will be a more 
refined engineering design that allows for better estimating, e.g. from a larger fraction of items 
priced from vendor quotes. 
 
Schedule contingency is estimated by multiplying the estimated duration of each activity by the 
components for technical and schedule risk times their respective weighting factors and then 
summing to get the schedule contingency for that activity.  The schedule durations include the 
schedule contingency on each activity.  The milestones are determined from the resulting schedule.  
The project schedule contingency is calculated by comparing the completion date with and without 
schedule contingency included.  The overall-project schedule contingency is 304 days or 10 months. 
 
Internally, the project will be managed without the inclusion of schedule contingency to an earliest 
finish for each activity.  The accumulated schedule contingency will be managed on a project-wide 
basis from the project office in analogy with the management of cost contingency. 
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Table 3. Technical, cost and schedule risk factors 

Technical Cost Schedule Risk Factor 

 

Existing design and off-the-

shelf hardware 

 

 

Off-the-shelf or catalog 

item 

  

1% 

Minor modifications to an 

existing design 

 

Vendor quote from 

established drawings 

No schedule impact on any 

other item 

2% 

Extensive modifications to 

an existing design 

 

Vendor quote with some 

design sketches 

 3% 

New design, nothing exotic 

 

 

In-house estimate based on 

previous similar experience 

Delays completion of non-

critical path subsystem item 

4% 

New design, different from 

established designs or 

existing technology 

 

In-house estimate for item 

with minimal experience 

but related to existing 

capabilities 

 

 6% 

New design, requires some 

R&D but does not advance 

the state-of-the-art 

In-house estimate for item 

with minimal experience 

and minimal in-house 

capability 

 

Delays completion of 

critical path subsystem item 

8% 

New design, development 

of new technology which 

advances the state-of-the-art 

 

Top –down estimate from 

analogous programs 

 10% 

New design, far beyond the 

current state-of-the-art 

Engineering judgment  15% 

  
 
 

Table 4. Technical, cost and schedule risk weights 

Technical Cost Schedule Risk Weight 
__________ Material cost or labor rate 

 

Same for all 1 

Design or Manufacturing 

 

Material cost and labor rate  2 

Design and manufacturing   4 
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5.2 Control Milestones 
 
The nEDM Project preliminary baseline schedule is defined by the Level 1 milestones shown in 
Table 5. The project was initiated at CD-0, on Q1 2006 and is scheduled to complete on Q4 2013. A 
preliminary level 2 milestone schedule for the construction of the nEDM experimental apparatus are 
shown in Table 6.  These tables assume a funding profile as described in Table 10. 
 
The CPM has identified three long-lead time items, the main cryostat, the He liquefier and the 
second dilution refrigerator, to be placed on a rapid procurement path.  These items must be 
purchased early to be ready for installation when the nEDM Project receives beneficial occupancy of 
the UCN guide hall from the FNPB Project.  The early procurement keeps the main cryostat off the 
critical path and leads to an earlier project completion date.  The combined cost of these three items 
is roughly $2.4M. 
 
The need for early procurement has led to the tailoring of the level-1 milestones in Table 5.  The 
CD-3a approval is sought simultaneously with CD-2 approval.  At the time of CD-2 approval, the 
R&D will be completed and incorporated into the baseline design.  The CPM will then be ready to 
commit to these three major procurements.  The liquefier is a catalogue item; the dilution refrigerator 
is a commercial item based on well tested designs; and the cryostat design is being pushed as an 
organizing structure for the preliminary design. Each will be a fixed price contract. 
 
Figure 3 illustrates the critical path for the nEDM Project. Initially it proceeds through the R&D 
necessary to establish technical feasibility.  Next, it passes through a period in preparation for the 
CD-2, 3a review while the results of the R&D are being incorporated into the project plan.  Prior to 
the start of construction, the final engineering is finished before the CD-3b review.  The critical path 
then bifurcates into two paths, one where the coil package is constructed and tested with the 4-layer 
magnetic shield and one where the central detector insert is constructed and commissioned in the 
main cryostat.  The assembly continues until the 3He services are installed in the main cryostat.  
Finally, CD-4 approval ends the nEDM Project. Figure 4 shows the time period spanned by each 
subsystem. 
 
 

Table 5. MIE Level 1 Milestones 

Level Major Milestone Events Completion Date 

1 CD-0  –  Approve Mission Need Qtr 1, FY 2006 

1 CD-1   –  Approve Alternative Selection and Cost Range Qtr 2, FY 2007 

1 CD-2   –  Approve Performance Baseline Qtr 3, FY 2008 

1 CD-3a  – Approve Start of Long-lead Procurement Qtr 3, FY 2008 

1 CD-3b   – Approve Start of Construction Qtr 1, FY 2009 

1 CD-4   –  Approve Start of Operations Qtr 3, FY 2013 
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Table 6. MIE Level 2 Milestones 

Level Major Milestone Events Completion Date 

2 R&D Complete Qtr 1, FY 2007 

2 Cryostat Order Placed Qtr 4, FY 2008 

2 Test Cryostat Available Qtr 2, FY 2009 

2 Cryogenic Installation Starts Qtr 4, FY 2009 

2 Conventional Shield Delivered Qtr 1, FY 2010 

2 Main Cryostat Operational Qtr. 3, FY 2010 

2 Beam Line Commissioned Qtr. 3, FY 2010 

2 Insert Full System Test Passed Qtr. 3, FY 2011 

2 Coil Package Tested Qtr. 2, FY 2012 

2 Insert Commissioned Qtr. 2, FY 2012 

2 
3He Full System Test Passed Qtr. 4, FY 2012 

2 Coil Package Commissioned Qtr. 1, FY 2013 

2 
3He Components Assembled in Main Cryostat Qtr 3, FY 2013 

 
 

Figure 3. The critical path for the nEDM Project 
 

 
 

Figure 4. The time spanned by each subsystem 
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5.3 Escalation 
 
The costs for the nEDM project were estimated in FY’06 dollars and escalated to actual year dollars 
using the escalation indices recommended in the “DOE FY 2008 Field Budget Call” and by the 
Office of the Chief Financial Officer at LANL.  Searching for an alternate set of indices did not 
reveal a more valid approach.  Separate escalation indices and multiplier factors were used for labor 
and for procurements; they are given in Table 7.  The annual costs per subsystem for labor and 
procurements were obtained from the “time scaled data” feature of MS Project. 
 
 

Table 7. Escalation Indices used for the nEDM Project 

 FY’06 FY’07 FY’08 FY’09 FY’10 FY’11 FY’12 FY’13 

 
Labor Rate 0.0% 4.2% 4.8% 4.8% 4.8% 4.8% 4.8% 4.8% 
Labor Factor 1.000 1.042 1.092 1.144 1.199 1.257 1.317 1.380 

 
Procurement Rate 0.0% 2.1% 2.2% 2.2% 2.2% 2.2% 2.2% 2.2% 
Procurement Factor 1.000 1.021 1.043 1.066 1.090 1.114 1.138 1.163 

 
 

5.4 Project Cost 
 
The CD-0 preliminary cost range was between $12M–18.3M. The CD-1 cost range is between 
$17.6-19.8M. The preliminary estimate for the TPC at CD-1 is $18.43M in Actual Year Dollars, 
with an average contingency value of 33%. 
 
The lower end of the range is arrived at by assuming that 20% of the $4.2M of contingency will not 
be spent.  The upper end is arrived at by assuming that no more than $5M in funding will be 
available in any given fiscal year, which adds $0.67M in escalation and project office costs resulting 
from a two year delay in project completion as well as another $0.70M for options that change the 
definition of completion of the project to be at the time commissioning ends. 
 
The estimated budget of $18.43 M includes all DOE base costs developed “bottoms-up” from the 
lowest appropriate WBS level. The breakdown of the TPC by subsystems and other components is 
illustrated in Tables 8a and 8b.  The base cost is $12.7M.  The TPC is the base cost plus $4.2M in 
contingency and $1.5M in escalation.  The percentage contingency is highest at 42% for the riskiest 
subsystems: 3He Services, Magnets and Magnetic Shielding, Central Detector Systems, and 
Assembly and Commissioning.  The average technical contingency is 35% and is the value 
calculated by deleting the R&D and project office subsysems. Table 9 contains more details to WBS 
level 3 in units of $k. 
 
Table 10 and Figure 5 show the annual budget costs for the nEDM project as well as the CD-0 DOE 
guidance. The table breaks out the OPC into R&D and CDR preparation.  It also divides the TEC 
into design, long lead procurements and construction.  With the end of the nEDM Project scheduled 
to coincide with the installation of the 3He services, there is no commissioning or preops planned 
during the project. 
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The funding spike in FY’09 is likely to prove problematic. The consequences of putting a $5M cap 
on budget authority for any one year is a two year delay in project completion and a $0.67M increase 
in the TPC due to increased escalation and project office costs. It is assumed at CD-1 that the only 
Federal agency supporting the project fabrication is DOE. The role of NSF will need to be 
articulated prior to CD-2. 
 
The $18.43M TPC is divided as $0.66M OPC and $17.77M TEC.  The OPC will pay for the R&D 
and for the project office prior to CD-1 approval.  Commissioning of the apparatus will take place 
after the end of the nEDM Project. 
 
 
 
 
 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 
 

Table 8b. Cost summary

 WBS  Subsystem 
 Base

Subtotal 
 Contingency 

 TPC w/o 

Escalation 
 Escalation  TPC 

 % 

Contingency 

1.01  Research & Development 333,401$      116,690$      450,092$      7,667$                  457,759$         35%

1.02  Polarized Neuron Beam Line & Shield 1,650,271$   563,465$      2,213,736$   160,012$              2,373,748$      34%

1.03  Cryostats, Refrigerators 3,740,877$   1,114,651$   4,855,529$   362,221$              5,217,750$      30%

1.04  3He Systems 1,104,248$   463,843$      1,568,091$   174,992$              1,743,083$      42%

1.05  Magnets & Magnetic Shielding 1,881,164$   788,770$      2,669,934$   230,865$              2,900,799$      42%

1.06  Central Detector System 1,275,422$   540,849$      1,816,271$   162,107$              1,978,378$      42%

1.07  Electronics, Computers, Simulations 443,567$      132,544$      576,111$      35,429$                611,540$         30%

1.08  Infrastructure 761,934$      198,633$      960,568$      78,268$                1,038,836$      26%

1.09  Assembly & Commissioning 266,778$      112,686$      379,464$      112,465$              491,929$         42%

1.10  Project Management 1,265,209$   126,521$      1,391,730$   221,611$              1,613,341$      10%

Grand Total 12,722,871$ 4,158,653$   16,881,524$ 1,545,637$           18,427,161$    33%

Technical Contingency 3,915,441$   15,039,702$ 35%

Table 8a. Cost Summary

 WBS  Subsystem 
 Labor 

Estimate 

 ODC 

Estimate 

 Major 

Purchases 

 Base

Subtotal 

1.01  Research & Development 43,106$        270,909$      19,386$        333,401$              

1.02  Polarized Neuron Beam Line & Shield 193,484$      162,100$      1,294,687$   1,650,271$           

1.03  Cryostats, Refrigerators 783,037$      808,840$      2,149,000$   3,740,877$           

1.04  3He Systems 478,227$      526,021$      100,000$      1,104,248$           

1.05  Magnets & Magnetic Shielding 341,299$      390,705$      1,149,160$   1,881,164$           

1.06  Central Detector System 320,245$      317,627$      637,550$      1,275,422$           

1.07  Electronics, Computers, Simulations 117,477$      97,090$        229,000$      443,567$              

1.08  Infrastructure 276,084$      239,530$      246,320$      761,934$              

1.09  Assembly & Commissioning 239,038$      27,740$        -$              266,778$              

1.10  Project Management 1,235,634$   29,575$        -$              1,265,209$           

Grand Total 4,027,631$   2,870,137$   5,825,103$   12,722,871$         
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                                                                       Table 9. nEDM costs to WBS level 3

1 nEDM Project

1.1 Research & Development $450 1.5.7 3He Spin-Holding Coil $101

1.1.1 Critcal R&D $138 1.5.8 3He Spin-Holding Coil Ferromagnetic Shield $63

1.1.2 Critical R&D prior to CD-2b $312 1.5.9 Field Monitors $115
1.2 Polarized Neutron Beamline and Shielding $2,214 1.6 Central Detector System $1,816

1.2.1 Modeling $8 1.6.1 Preliminary design coordination $2

1.2.2 Design $125 1.6.2 HV system $342

1.2.3 Procurement $1,986 1.6.3 Kerr Rotation HV Monitor $146

1.2.4 Installation $95 1.6.4 Measurement cells $154

1.3 Cryostats, Refrigerators and Related Equipment $4,856 1.6.5 SQUID System $426

1.3.1 External Cryogenic Vessel , Intermediate and 4 K Shields $933 1.6.6 Light system $246

1.3.2 Helium Electrical Insulation Volume $385 1.6.7 Insert end cap $147

1.3.3 Refrigerators $2,612 1.6.8 V1 Valve $53

1.3.4 Cryovessel Sensors and Controls (WP) $190 1.6.9 Beam stop and neutron shield $34

1.3.5 Cryovessel Assembly, Testing and Operation Infrastructure $558 1.6.10 test apparatus $95

1.3.6 Assembly and Testing of Cryovessel and Refrigerators $177 1.6.11 Central detector system integration and tests $172
1.4 3He Services (He3S) $1,568 1.7 Electronics, Simulations, Data Analysis $576

1.4.1 3He Atomic Beam Source (ABS) $22 1.7.1 Slow controls $445

1.4.2 ABS Interface $67 1.7.2 Data Acquisition System $131

1.4.3 Polarized 3He Collection System $175 1.8 Infrastructure $961

1.4.4 3He Injection Test $64 1.8.1 Platforms $178

1.4.5 Purifier $188 1.8.2 Electrical Plant $136

1.4.6 Purifier Volume Displacement $48 1.8.3 Plumbing $150

1.4.7 Purifier/Valve Test $65 1.8.5 Mechanical Supports $407

1.4.8 Pressurizer $44 1.8.6 Counting House $89

1.4.9 Pressurizer/Valve Test $40 1.9 Assembly and Commissioning $379

1.4.10 Valves $386 1.9.1 Coil Package Assembly/Commissioning at ORNL $82

1.4.11 Interconnect Plumbing $113 1.9.2 Insert Assembly/Commissioning at ORNL $224

1.4.12 He3S (Full Subsystem) Test $159 1.9.3 3He Component Assembly/Commissioning at ORNL $74

1.4.13 He3S Installation in Upper Cryostat $101 1.10 Project Office $1,392

1.4.14 McClintock Purifier (Bulk Purified 4He) $96 1.10.1 FY'06 $32
1.5 Magnets & Magnetic Shielding $2,670 1.10.2 FY'07 $282

1.5.1 Four-Layer Conventional Shield $1,453 1.10.3 FY'08 $262

1.5.2 Superconducting Shield $83 1.10.4 FY'09 $262

1.5.3 Constant Field Coil Ferromagnetic Shield $131 1.10.5 FY'10 $250

1.5.4 B0 Field Coil and Gradient Field Coils $369 1.10.6 FY'11 $117

1.5.5 pi/2 Coil $117 1.10.7 FY'12 $112

1.5.6 Dressed Spin Coils $239 1.10.8 FY'13 $76
Escalation $1,546
Total $18,428  

 
 

  Table 10. Estimated Funding

FY'06 FY'07 FY'08 FY'09 FY'10 FY'11 FY'12 FY'13 Total

R&D $150 $300 $450

CDR $50 $200 $250

Design $800 $500 $200 $1,500

LL Procurement $2,400 $2,400
Construction $300 $9,900 $2,200 $600 $550 $300 $13,850

Preops 

Total $200 $1,600 $2,900 $10,100 $2,200 $600 $550 $300 $18,450

DOE CD-0 Guidance $200 $1,300 $3,000 $4,950 $5,000 $3,000 $850 $18,300  
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EDM Funding Profiles
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Figure 5. Funding profile for the nEDM project contrasted to the CD-0 guidance from DOE 
 

5.5 Life Cycle Cost 
 
The nEDM Project life-cycle cost reflects the TPC for design and construction, operation for the 5-
year design life, and eventual decommissioning is estimated to be $20.18M. The breakout of this 
cost is the TPC of the project of $18.43M, an estimated operating cost of $0.25M/yr for a five-year 
total of $1.25M, and $0.5M D&D cost. 
 
The operating costs do not include any costs for scientific staff to run the experiment, but rather are 
limited to technician and engineer salaries as well as materials and services. The breakdown of the 
$250k/year is $100k for a ½-FTE technician from ORNL, $50k for expendables like cryogens and 
$100k for necessary repairs or upgrades. The CPM assumes that these funds will be managed by 
ORNL as part of the operating costs of the FNPB. In conversations with ORNL, we have also noted 
the crucial need for ½-FTE of an on-site cryogenic physicist throughout the operational period, but 
that cost is not included in the life cycle cost because this individual will be one of many scientists 
participating in the data collection.  
 
The D&D cost is based on the recent decommissioning of another experiment of similar complexity 
at LANL. The MEGA magnet was dismantled by Jefferson National Laboratory (JLab), leaving its 
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site ready for other uses. The majority of the D&D costs were for JLab technicians.  Small costs for 
the waste stream and radiation technicians were included. 
 

6. Project Change Control 
 

6.1 Change Control 
 
An essential element of project-management systems is the control of changes to the project 
baselines and the implementation approach. The Project Controls Analyst will be responsible for 
administrative operation and coordination of the overall baseline change-control system in support of 
all nEDM Project participants, including processing all nEDM Project change requests (PCRs). This 
process will begin upon receipt of a draft PCR from the responsible Subsystem Manager and 
continue through various reviews to the issue and distribution of approved PCRs or baseline change 
proposals (BCPs), which require DOE review and approval. 
 
The Project Controls Analyst will be responsible for implementing approved cost/budget and 
schedule/milestone baseline changes to the official nEDM Project baseline documents and files. 
Authorized baseline changes will be incorporated within 30 calendar days. 
 

The Subsystem Managers will be responsible for implementing all approved baseline 
technical/design basis changes to the official nEDM Project technical baseline documents and 
supporting technical design documents and files at all locations. 
The change-control thresholds are identified in Table 11. 
 

Table 11. nEDM Project Change-Control Thresholds 

Level Cost Schedule Technical Scope 

DOE-SAE 
(Deviation 
Threshold) 

25% increase to TPC (total 
estimated cost). 

≥6-month increase 
(cumulative in a project-
level milestone date). 

Changes to scope that 
affect mission-need 
requirement. 

    

DOE-NP Any increase in the TPC 
OR 
a cumulative allocation of 
>$500K contingency. 

≥3-month delay of a 
Level 1 milestone date. 

Change of any WBS 
element that could 
adversely affect 
performance 
specifications. 

    

DOE-LASO 
Federal Project 
Director 
Level 2 

A cumulative increase of 
>$200K in WBS Level 2 
OR 
a cumulative allocation of 
>$200K contingency. 

>1-month delay of a 
Level 1 milestone date 
OR 
>3-month delay of a 
Level 2 milestone date. 

Any deviation from 
technical deliverables that 
does not affect expected 
performance 
specifications. 

    

nEDM 
Contractor 
Project 
Manager 
Level 3 

Any increase of >$50K in 
the WBS Level 2 

>1-month delay of a 
Level 2 milestone date. 

Technical design changes 
that do not impact 
technical deliverables. 
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6.2 Configuration Control 
 
All engineering will be done with modern 3D-modeling programs such as Unigraphics, Pro-
Engineer, etc. that have been used to develop the conceptual design of the nEDM experiment. CAD 
tools are approved by the Chief Engineer. Communication between different products will be made 
by step translation, a proven technique. The official version of the reference design will be part of a 
Unigraphics model. 
 
A computer program, Teamcenter, will be used to coordinate the disparate sources of engineering. 
Teamcenter is analogous to a code management system in software development. The project is 
broken into relatively small pieces. When an engineer wishes to do design on a piece, the relevant 
piece is checked out from Teamcenter. While it is checked out, no other engineer can have a 
changeable copy of the same piece of the model. Reference copies are allowed. When the design is 
complete, the engineer returns the completed piece of the model to Teamcenter, making it available 
to anyone else who needs it. It is the responsibility of the Chief Engineer to verify that the completed 
design matches the other parts of the project and is properly registered in Teamcenter. The Technical 
Coordinator consults as needed on scientific issues, especially in the area of subsystem conflicts. In 
this way, the Chief Engineer and the Technical Coordinator manage the integration of the nEDM 
experiment.  The checking out and in processes are managed by the designer. 
 
One area of special note is the heat budget. The difficulty of a cool-down/warm-up cycle and 
remotely diagnosing heat leaks makes adherence to the heat budget crucial. When the pieces of the 
experiment are assembled, any one subsystem can cause the entire project to be delayed significantly 
if the heat budget is not kept. Hence, the integration of the cryogenic components needs special 
attention. Acceptance tests that convey a high sense of reliability will be conducted by subsystem 
workers before any subsystem is integrated into the full apparatus. Cryogenic operation of a detector 
with this volume in the 500 mK range is outside the normal experience of most members of the 
nuclear physics community. The Technical Coordinator is a cryogenics specialist with experience in 
most other technical areas of the project. Mechanical, cryogenic and scientific integration of all parts 
of the subsystem is a requirement to pass a quality assurance review of an acceptance test. 
 
When pieces of the project are converted to shop drawings for the manufacture of parts, these 
drawings are to be archived in the SNS electronic drawing-archive system. The SNS has agreed to 
accept nEDM drawings, and the nEDM Project will adhere to SNS drawing and identification 
standards. It is currently believed that the PDF format will have the greatest longevity. The Chief 
Engineer or a designer will check that engineers keep the archive up to date. In this way, as-built 
drawings of the apparatus will remain available to the collaboration for the duration of the project 
and ensuing scientific program. 
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7. Analyses, Assessments and Plans 
 

7.1 Environment, Safety and Health 
 

The principles of integrated safety management (ISM) will be incorporated into the project planning 
and execution.  A primary objective of this project is to protect the environment and the safety of 
workers and the general public.  This will be accomplished through 

• defining the work and the potential hazards 

• analyzing potential hazards 

• developing and implementing hazard controls 

• performing work within controls 

• providing feedback and continuous improvement 
 
The safety and environmental hazards associated with this project are documented in the nEDM 

Preliminary Hazard Identification and Analysis. This document will be finalized at CD-2. There is 
no serious safety issue associated with the nEDM project.  The most commonly encountered hazards 
will be oxygen deficiency, vacuum, pressure, cryogenic, and elevated work hazards, all of which 
have standard mitigations.  All work will be performed in a manner consistent with SNS safety 
policies. The nEDM Federal Project Director is responsible for approving safe operating procedures 
in accordance with DOE orders. 
 
Since fabrication and assembly will take place at collaborating institutions, the nEDM management 
team will require that each institution follow their own safety policies, the principals of ISM and the 
controls described in the nEDM safety document in order to protect project personnel, equipment 
and the environment. The agreement to abide by the nEDM Project safety practices will be part of 
the MOU between the project and the collaborating institutions that will be in place before CD-2. 
The CPM will perform informal management inspections during visits to the construction sites to 
promote the project safety program. 
 
The environmental consequences of SNS instruments, including IDT instruments, were addressed in 
the SNS Environmental Impact Statement (DOE/EIS-0247).  No additional National Environmental 
Protection Act (NEPA) documentation is required. 
 

7.2 Quality Assurance 

 
A nEDM Project Quality Assurance (QA) Program, in accordance with DOE requirements, will be 
implemented. Prior to CD-2, the nEDM project team will define a nEDM QA plan.  The plan will 
classify in grade levels how poor quality can impact the project, and then, associated with these 
grade levels, a set of actions to control and maintain quality.  The plan will also define 
responsibilities of the QAM. 
 

7.3 Risk Management 
 
The nEDM Project uses a formal, systematic process for the management of risk. This process is 
compliant with the intent of DOE Order 413.3 and recognized best practices. Project risk will be 
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managed according to the Preliminary Risk Management Plan. This plan recognizes that risk is not a 
one-time event, but is a dynamic, ongoing reality throughout the life of the nEDM Project.  The plan 
indicates that the evaluation of overall risk is the simultaneous evaluation of likelihood of occurrence 
and impact of a potential risk.  The likelihood table uses probabilities that are standard for NP 
projects. The impact table is similar to other projects but employs a boundary between marginal and 
significant impact defined by the minimal performance specifications defined in the CDR, some of 
which are reproduced in Table 1. 
 
Within the project, the subsystem manager has a key role in identifying, assessing, and mitigating 
risks within their assigned WBS areas of responsibility.  The risks are recorded in a log along with 
the suggested mitigation technique.  The most commonly selected techniques were control, 
acceptance, avoidance, or transfer.  To give a single example, the higher risk associated with the 
futures price of nickel can be avoided by buying as soon as possible. The risk log only contains high 
or medium impact risks.  There were 5 high and 26 medium risks identified by the subsystem 
managers.  The CPM identified three medium level risks that were project wide: unknown scope 
increases due to incomplete R&D, failure of the R&D to complete on schedule at the end of 2007, 
and a failure of some subsystem to meet its heat budget. 
 
The R&D subsystem has had its risks evaluated via a separate methodology as described in the Risk 

Based R&D Plan.  The principal difference is a modified impact table designed to evaluate risk in 
terms of impacts on the sensitivity of the experiment.  This table employs the nEDM optimal 
specifications in its definitions.  Six high level risks have been identified in the R&D, all of them 
technical.  They are measurement of the 3He-polarization relaxation time, design of the light 
collection system, valve development, high voltage studies, 4He evaporative purification, and 3He 
injection.  The only mitigations to these risks are to execute the R&D using the best scientific 
techniques and to continue to evaluate alternate methods of achieving the same goals. Each R&D 
activity has clearly defined objectives. 
 
Until the R&D questions are resolved, the overall nEDM Project Risk is high overall.  The high risk 
is justified by the exciting science that is expected to result from the experiment.  Under the 
assumption of fully successful R&D measurements, the overall project risk can expected to be 
reduced to medium at CD-2. The R&D program to date has dealt with the most severe in-principal 
risks developed years ago by the co-spokespersons.  In every remaining case, there is a sound 
scientific reason to believe the risks can be resolved favorably and accounted for by the design, but it 
is not entirely ruled out that the R&D will uncover a crucial difficulty. 
 
The technical risk is the highest contribution as noted above.  The cost and schedule risks are judged 
to be moderate because the risk is reflected in the significant contingency allotted to each.  The 
specifics of the technical risk follow. 
 
The high extant technological risks are: 

• The 3He relaxation time 

• 3He injection 

• The light collection efficiency 

• Valve reliability 

• 4He evaporative purification 
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• High voltage attainable at 0.5K 
The CPM has appointed an advisory committee of senior scientists from around the collaboration to 
advise him on the focus and progress of the R&D.  The members are Jan Boissevain (Consultant – 
Chief Engineer), Mike Hayden (Simon Fraser), Bob Golub (NCSU), Geoff Greene 
(Tennessee/ORNL), and (Steve Lamoreaux (Yale – co-spokesperson).  There advice has led to a 
number of actions by the CPM. 
 
The reference design has many appealing and simplifying features.  However, in the case a 
technological barrier is encountered, alternatives exist. The technical alternatives under 
consideration include: 

• Placement of the PMTs inside the cryostat at 4 K or outside at room temperature; 

• Use of laser fluorescence to supplement ordinary light collection; 

• Pressurization of the liquid helium to increase the HV attainable; 

• Alternate designs for controlling superfluid-helium film flow; 

• The heat flush method of 4He purification if the evaporative method fails; and 

• A variety of valve designs to meet the varying needs and high reliability required by the project 
 

7.4 Value Engineering 
 

Value engineering will be incorporated into all phases of the nEDM design.  A key feature is our 
continual review of our design to find simplifications that will reduce risk and cost.  A key example 
mentioned earlier is the replacement of the mechanical bellows to move LHe with diffusive 
movement of 3He. 
 
At the October 5-7, 2006 collaboration meeting, one full day was spent looking for design 
simplifications.  Two areas were identified that require further technical study.  They are the high 
voltage feed and an alternate design for the polarizing beam guides. The potential for savings is 
$400k and $50-250k, respectively. 
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8. Project Monitoring and Reporting 
 
The nEDM Project Office will evaluate performance based on the judgment of the subsystem 
managers and work package leaders.  Subsystem managers will file brief, written reports on a 
monthly basis with the project office giving their estimate of the fraction of completion for ongoing 
activities.  Progress will be evaluated based on the completion of milestones.  Level 1 and 2 
milestones have been documented in this PPEP.  The level 3 milestones will be developed prior to 
CD-2. 
 
The CPM will 

• report monthly on progress to the LANL Physics Division Leader 

• and the FPD will participate in monthly and quarterly reports to the DOE Office of Nuclear 
Physics, SC-26. The CPM will meet weekly with the FPD to discuss progress on the project.  
The CPM will assist the FPD in the preparation of quarterly reports.  The nEDM MIE Project has 
been entered into the Project Assessment and Reporting System (PARS). 

• meet weekly with the PCA to evaluate project monitoring systems and to discuss impending 
actions.  They will prepare variance reports and change requests as needed.  They will keep files 
of all useful documents. 

• use collaboration and executive committee meetings to ensure effective communications and to 
resolve issues.  Reviews of designs and acceptance tests will be held as needed to insure quality. 

• lead the collaboration in responding to reviews by SC-26, either annual or critical decision 
reviews.  Formal project reporting is in effect for the duration of the project, in accordance with 
the reporting requirements identified in DOE O 413.3 and this PPEP. 

 

9. Transition to Operations 
 
Once the nEDM Project is complete, the responsibility for completion of the scientific program will 
be transferred to the scientific co-spokespersons and the Executive Committee of the nEDM 
Collaboration. The maintenance of the apparatus will be managed by the physics department of 
ORNL with a budget of $250K/yr, which was discussed in the section on life cycle costs. An oral 
agreement is in place with the ORNL physics department that will be documented in an MOU before 
CD-2.  The steady-state costs appear to be consistent with discussions between ORNL and DOE.  
During the 1-2 year period from CD-4 (mid-FY’13) to steady state operations, roughly $700k of 
commissioning costs will be needed at ORNL.  Over this time, an amortized fraction of the steady-
state support can be subtracted from the $700k assuming ORNL continues to use the university-
based technicians employed by the nEDM project.  If ORNL switches to ORNL employees, the 
$700k cost will need to be corrected for the difference in labor rates. 
 
Though the salary of the ORNL cryogenic physicist is not part of the nEDM project, it is assumed 
that this individual will work nearly full time on nEDM commissioning.  Following commissioning, 
the need will be reduced to ½-FTE. 
 
The subsystem managers will be responsible for bringing the individual components on line, to 
support integrated operation of the complete system, to demonstrate and address the operating 
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procedures and maintenance requirements of the equipment, to provide operational documentation, 
and to provide the necessary technical personnel and operator training and qualification. 
 

10. Lessons Learned 
 
Lessons-learned discussions will be initiated after CD decisions are rendered by the DOE to ensure 
full understanding of the nEDM Project feedback provided by DOE. Near the conclusion of the 
nEDM Project, lessons learned of “what went right” and “what went wrong,” as well as insights 
into what might have been done better, will be assessed and documented. 
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Appendix A – WBS Dictionary to Level 3 

 
1.1 Research and Development The R&D program is the experimental verification of the techniques 

proposed to execute the EDM experiment.  It has been going on since 1997 and is scheduled to 
conclude at the end of calendar 2007.  Each piece of the plan must either demonstrate the feasibility 
of the relevant technique or provide a selection amongst alternatives.  The current funding is a 
mixture of project funds and LANL LDRD.  Refer to the R&D plan. 

1.1.1 Critical R&D R&D done in FY’06 

1.1.2 Critical R&D prior to CD-2b  R&D done in FY’07 

 
1.2 Polarized Neutron Beamline & Shielding   
1.2.1 Modeling The modeling of the neutron guide using standard MC ray-tracing techniques 

will server as the main input for the design. MC codes have already been developed by the 
collaboration. The task consists of detailed computer modeling of the polarizer and splitter to 
optimize the design by maximizing the neutron fluence in the cells and the polarization of the 
neutrons. Possible interactions with the target HV and cryogenics needs to be considered. Preliminary 
and final results will be documented in technical notes so that they can be used by other collaborators. 
Further the results will serve as input for the engineers/designers at ORNL for the design of the guide.
   

1.2.2 Design The neutronics design encompasses the design of the cold neutron guide for 
the EDM experiment (~15m), the magnetic guide field for the polarized neutrons, and the spin 
flipper. The neutron guide will be a continuation of the SNS-FPNB and transport cold (8.9A) 
neutrons to the target. The last ~14 m of the guide will serve as a polarizer with the goal to 
manipulate the neutron spins in such a way that they will point in the proper direction inside the target 
region. This will be achieved by means of a combination of magnetic and non-magnetic coatings 
(supermirrors) inside the guide system and magnetic fields. The cold neutron guide system will 
include guides, a secondary shutter, vacuum housings, supports, alignment jigs, etc. as well as all 
interfaces between these components. It is anticipated that the detailed design of the complete guide 
system will be performed as part of a “Design/Build” contract with the neutron guide manufacturer. 
Thus, the design task includes only the development of a detailed specification of the requirements 
for the cold guide system that can be given to the guide manufacturer to create the system design. 

1.2.3 Procurement Neutronics refers to all aspects of the neutron beam transport system 
including neutron guides, secondary shutters, polarizers, as well as the mechanisms and supports 
associated with them.  Some of these elements will be procured as complete systems, often including 
installation. In other cases the elements will require manufacture. The EDM beamline components 
include all parts of the neutron transport system for the last ~15 m of the FNPB , including guides, 
secondary shutters, polarizer, beam splitter, etc., as well as supports and alignment systems.  The 
EDM neutron guide will be a continuation of the SNS-FNPB with an immediate transition to the 
polarizing guide. The polarizer will consist of a magnetizing supermirror (using vertical 
magnetization) that selects either “up” or “down” neutron spin states. The neutrons will be 
transported via a beam splitter to the two target cells. Polarizer and beam splitter are considered being 
a part of the neutron guide and will be fabricated by the vendor. 

1.2.4 Installation Neutronics refers to all aspects of the neutron beam transport system 
including neutron guides, choppers, secondary shutters, monitors, polarizers, and beam stops, as well 
as the mechanisms and supports associated with them. The EDM beamline components consists of  
all parts of the neutron transport system downstream  of the end of the FNPB, i.e. the last ~15m.  This 
includes guides, secondary shutters, polarizers, as well as supports and alignment systems. 
Installation and test of the cold neutron guide and supports, secondary shutter, polarizing sheets will 
be performed by the contractor supplying the guide.  
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1.3 Cryostats, Refrigerators and Related Equipment The purpose is to design, procure, test and 
install a device that will enclose the neutron EDM experimental apparatus at cryogenic operating 
temperatures for times sufficient to complete the anticipated measurements. The cryovessel will 
include ports, feedthroughs and pumping lines necessary to connect to the experimental apparatus 
from room temperature. In addition, the task includes the design, procurement, testing and installation 
of the large container that will hold the liquid helium used to electrically insulate the measurement 
cells. 

1.3.1 External Cryogenic Vessel, Intermediate and 4 K Shields The cryovessel will include an 
external pressure vessel to contain all of the experimental equipment, refrigerators, and cryogenic 
fluids under conditions of low temperatures  (Toperation) for periods needed for the neutron EDM 
measurements. The external vessel will contain two intermediate temperature shields to reduce 
heating from infrared radiation to the target volumes. A large reservoir will store liquid helium at 
atmospheric pressure for the refrigerators and for cooling of the shields. The cryovessel must be able 
to maintain high vacuum for insulation, have little magnetic effect on the experiment and produce 
minimal radiation backgrounds in the operation of the experiment. The cryovessel will have 
appropriate connections for electronic sensors and for cryogenic fluids. 

1.3.2 Helium Electrical Insulation Volume The helium electrical insulation volume is a non-magnetic 
enclosure which will house the 4He target cells, the electrostatic plates and charging apparatus, the 
magnetometers, and the superfluid helium insulation material. 

1.3.3 Refrigerators A combination of refrigerators (helium liquifier/refrigerator, 4He 
evaporation, 3He evaporation and/or 3He -4He dilution) will cool the target and insulation volumes to 
the operating temperature. 

1.3.4 Cryovessel Sensors and Controls The cryovessel will be outfitted with thermometers to 
measure temperatures of all relevant sections of the shields, insulation volume, helium reservoir and 
refrigerators. The thermometers will be connected to appropriate wiring and cryogenic/vacuum 
feedthroughs to room temperature electronics, which can be interfaced to the experiment data 
acquisition system. There will be similar installations of heaters, pressure sensors, vacuum sensors 
and liquid helium level sensors with wiring, feedthroughs and external electronics. 

1.3.5 Cryovessel Assembly, Testing and Operation Infrastructure The design, construction and testing 
of the cryovessel system will be supported by the preparation of the cryovessel infrastructure, 
installation of the cryovessel support structure, assembly of tools and components necessary for 
operation, and authoring and collection of documentation, including safety documentation and 
procedures. 

1.3.6 Assembly and Testing of Cryovessel and Refrigerators The cryovessel, insulation volume, 
refrigerators and sensors will be tested at room temperature, at two intermediate temperatures, and 
Toperation before the installation of components from other WBS units. The system must meet 
specifications for temperature, cooling power, cooldown time and vacuum integrity. 

 
1.4 

3
He Services The 3He Services (He3S) Subsystem is responsible for the management and 

control of purified liquid 4He and polarized 3He during the measurement cycle. The block diagram 
below illustrates the major components of this subsystem. The bulk of this apparatus consists of 
custom built, one-of-a-kind items.  Special materials will be used that are chosen to be non-magnetic, 
non-superconducting, 3He “friendly” and not readily activated by neutrons.  The materials 
requirements and lack of off-the-shelf components imply that a large engineering effort will be 
required.  These items will be separately tested to check the purification, 3He injection, and 
pressurization functions.  Subsequently, a final test of the performance the full system will be carried 
out.  Also included in the scope of this subsystem is the refurbishment and instrumentation of a bulk 
helium purifier based on the McClintock "heat flush" mechanism. 

1.4.1 
3
He Atomic Beam Source (ABS) The 3He Atomic Beam Source (ABS) is a currently-existing 

apparatus, which will provide highly polarized 3He atoms for injection in the Collection System 
(WBS 1.4.3) via the ABS Interface (WBS 1.4.2).  It consists of a 3He atomic beam source, a polarizer 
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beam-line, and associated vacuum systems and diagnostic instrumentation.  This task encompasses 
the effort necessary to adapt the ABS to the nEDM experiment, including its mechanical support, the 
vacuum interface, and in-situ 3He beam flux measurement. 

1.4.2 ABS Interface The ABS Interface provides the connection between the 3He Atomic Beam 
Source (ABS) and the collection volume.  It must be thermally intercepted so that the heat load from 
the room-temperature ABS on the roughly 0.3 K collection volume is not excessive.  A magnetic field 
must adiabatically rotate the spins of 3He atoms from the direction of the axis of the ABS (inclined at 
roughly 45 deg) to horizontal, while gradually reducing the field to the milliGauss level in interior of 
the nEDM cryostat.  A film killer in the ABS interface will reduce the heat and vacuum load 
associated with the super-fluid helium film from the collection volume.  The interface must 
accommodate thermal contraction during cooldown without disturbing the ABS-collection volume 
alignment. 

 1.4.3  Polarized 
3
He Collection System The 3He Collection System provides the environment in 

which polarized 3He delivered by the ABS Interface (WBS 1.4.2) from the ABS (WBS 1.4.1) is 
injected into purified liquid 4He.  The collection system must maintain the 3He polarization without 
significant relaxation until the prepared sample is delivered to the measurement cell.  The temperature 

of the collection system will be that of the measurement cell.  A cos(θ) coil (not part of this task or 
subsystem) maintains the proper holding field.  A SQUID-based NMR system will be used to 
measure the filling and final polarization of the 3He in the collection volume.  The outlet of the 
Collection System connects to the measurement cell via the Collection Isolation (V4) Valve 
(1.4.10.4). 

1.4.4 
3
He Injection Test The Injection Test involves a the ABS (WBS 1.4.1), the ABS Interface 

(WBS 1.4.2), the Collection System (WBS 1.4.3), and the Collection Isolation Valve (V4) (WBS 
1.4.10.4).  3He from the ABS will be injected into purified 4He and the resulting accumulated 
polarization will be measured.  This test will be carried out using a separate cryostat.  There will be 
no additional magnet shielding. 

 1.4.5 Purifier The purifier employs a technique based on the high mobility of 3He atoms 
and their preferential evaporation at temperatures below 0.6 K, to remove 3He and, in so doing, re-
purify 4He from the measurement fraction of 10-10 to less than 10-14.  Evaporated 3He is pumped away 
using an absorption pump.  Two such purifiers will be installed in the experiment so that one can be 
operated while the absorption pump of the other is regenerated.  An external vacuum system is 
needed to remove 3He during the regeneration process.  Apparatus will be included to allow the purity 
of the resulting 4He to be measured or inferred.  Purifier isolation valves (V6) (see WBS 1.4.10.6) and 
a volume displacement system (WBS 1.4.6) are used to direct fluid to be purified to one of the 
purifiers. 

1.4.6 Purifier Volume Displacement A volume displacement bellows will be used to elevate the LHe level 
in one or the other of the purifiers (WBS 1.4.5).  The purifier into which the LHe flows is selected by 
opening the corresponding Purifier Isolation (V6) valve (WBS 1.4.10.6).  This task encompasses 
effort required to design and fabricate the bellows and associated actuator. 

1.4.7 Purifier/Valve Test The aim of this task is to perform an independent test of purification, purifier 
regeneration, and LHe fluid management.  The test will involve the results of the Purifier (WBS 
1.4.5) and Volume Displacement (WBS 1.4.6) tasks as well as the Purifier Isolation Valves (V6) 
(WBS 1.4.10.6), the Purifier Control Valve (V5) (WBS 1.4.10.5), and the Volume Displacement 
Interconnect Plumbing (WBS 1.4.11.1).  Additional sensors, and plumbing as well as a special 
cryostat will be needed for this test. 

1.4.8 Pressurizer In order to attain sufficient electric field in the measurement cell, the LHe 
pressure must be raised to 1 atm.  This is accomplished by reducing the volume by a factor of about 
1.1%.  The bellows and associated actuator which accomplishes this volume reduction is the scope of 
this work package.  Because the bellows is in contact with LHe in the measurement cell, it must be 
made of 3He “friendly” material.  The Pressurizer interfaces to the rest of LHe plumbing via the 
Pressurizer Isolation valve (V2) (WBS 1.4.10.2). 
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1.4.9 Pressurizer/Valve Test The scope of this task is the effort and material required independently test 
the operation and reliability of the Pressurizer (WBS 1.46.8), the Pressurizer Isolation Valve (V2) 
(WBS 1.4.10.2) and the Pressurizer Standoff Valve (V3) (WBS 1.4.10.3).  To perform the test, a 
special test cryostat and interconnect plumbing must be constructed.  In addition, the test will require 
temperature and pressure instrumentation. 

1.4.10 Valves The design and fabrication of valves required to control the flow of LHe at 
0.3K during the measurement cycle are the focus of this task.  The following valves and their 
associated actuators are included:  one Pressurizer Isolation (V2) Valve (WBS 1.4.10.2), one 
Pressurizer Standoff (V3) Valve (WBS 1.4.10.3), one Collection Isolation (V4) Valve (WBS 
1.4.10.4), one Purifier Control (V5) Valve (WBS 1.4.10.5), and two Purifier isolation (V6) Valves 
(WBS 1.4.10.6).  Also included in this task is the actuator and an interface to the two Cell Isolation 
(V1) Valves (WBS 1.4.10.1) (but not the valve stems and seats).  A pneumatic system with gaseous 
helium at 0.75 atm. as the working fluid (a so-called "heliomatic" system) is planned for the 
connection which transmits force between mechanical links from 300K to 4K and from 4K to 0.3K. 

1.4.11 Interconnect Plumbing Interconnections between components of the Helium-3 Services 
(He3S) subsystem and the measurement cells will be accomplished by plumbing segments provided 
as part of this task.  Where polarized 3He is present, materials must be 3He “friendly”, and a holding 
field must be provided, typically by a solenoidal coil surrounding the plumbing segment.   
Connections to valves at the ends of the plumbing segments must be superfluid LHe tight.  Three 
segments are included in this task:  the Volume Displacement Interconnect (WBS 1.4.11.1), the 
Collection/Purifier Interconnect (WBS 1.4.11.2), and the Pressurizer/Cell Interconnect (WBS 
1.4.11.3). 

1.4.12 He3S (Full Subsystem) Test The scope of this task is a full system test of all components of the 
Helium-3 Services (He3S) subsystem.  The aim is to perform a practice-installation and then to test 
all components of the subsystem during simulated measurement cycles with the goal of confirming 
that the subsystem meets the nEDM experiment specifications.  A special cryostat and test 
measurement cells will be needed for the test.  Instrumentation for measuring 3He polarization in the 
test cell is also included. 

1.4.13 He3S Installation in Upper Cryostat This task includes the effort and material required to perform 
the final integration of the Helium-3 Services (He3S) subsystem components into the rest of the 
nEDM experiment at NCSU or ORNL. Disassembly and shipping of components to the final 
assembly area and not included within the scope of this task. 

1.4.14 McClintock Purifier (Bulk Purified 
4
He) The scope of this task is the complete refurbishment 

of the McClintock Purifier for production of bulk purified 4He.  It includes replacement of all 
hardware borrowed from elsewhere for early tests of the purifier.  Also included is a final 
commissioning of the purifier.  Actual production of purified 4He for tests of components of the He3S 
subsystem or the nEDM experiment is not part of this task. 

 
1.5 Magnets & Magnetic Shielding This subsystem includes the design, construction and 

commissioning of all the constant and time varying magnets needed for the experiment.  It also 
includes the four-layer shield, superconducting shield and ferromagnetic shield. 

1.5.1 Four-Layer Conventional Shield The entire experiment (both the upper and lower cryostat) 
will be enclosed within a cylindrical four-layer µ-metal magnetic shielding structure held at room 
temperature.  The proposed shields are very large with the largest cylinder having a diameter and 
length of ~8 feet and ~21 feet, respectively.  We anticipate procuring the shields from Amuneal, a 
Philadelphia-based vendor specializing in magnetic shielding, and we have already begun preliminary 
discussions with this company regarding the design, cost, and construction schedule for the shields. 
The final design of the shielding structure will be driven by the overall size of the experiment, the 
locations and sizes of all needed penetrations, and design/engineering considerations for integration 
of the shielding structure into the entire experimental apparatus.  Therefore, final negotiations with 
Amuneal for construction and delivery of the shielding structure will be possible only after the 
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experimental design has been finalized.  The cost (and weight) of the shielding structure scales 
~linearly with the layer thickness.  Based on preliminary discussions with Amuneal, we anticipate a 6 
to 12 month lead time for construction and delivery of the shielding structure.  Due to their large size, 
the shields would be shipped in smaller pieces to the experimental site, thus requiring some amount of 
on-site assembly (including integration of structural re-enforcements; projected weight of the 
structure is ~5 tons).  
Several magnetic penetrations through the outer four-layer µ-metal shield and the inner ferromagnetic 
shield will be necessary (i.e., transport of neutrons and polarized 3He, access to the inner cryostat, 
etc.).  The design and placement of these magnetic penetrations will need to be carefully studied in 
order to determine their effect on the magnetic field uniformity and outer fringe fields.  For example, 
“snouts” may need to be placed around the penetrations in order to preserve the uniformity within the 
shield.  Further, a final decision on the penetrations will require a considerable amount of 
design/engineering efforts in order to ensure that the penetrations are compatible and serve all of the 
experimental needs.  It will be important that this activity is completed in a timely fashion so that the 
final orders for the magnetic shielding can be placed with the appropriate vendors. 

1.5.2 Superconducting Shield Residual magnetic fields penetrating the four-layer conventional (µ-
metal) magnetic shielding structure will be expelled by a cylindrical superconducting lead shield 
mounted in between the 4K shield for the cryostat and the inner 4K ferromagnetic shield.  The 
proposed shield is fairly large, with a diameter of ~50”, a length of ~157”, a thickness of ~0.050”, and 
an estimated weight of ~700 pounds.  The final design/dimensions for the superconducting shield will 
be driven by the size of the cryostat, and design/engineering efforts will be needed to integrate the 
shield into the overall design of the cryostat. 

1.5.3 Constant Field Coil Inner Ferromagnetic Shield The experiment will employ a conventional 
cylindrical ferromagnetic shield for the innermost layer of the magnetic shielding located in the 4K 
region. The proposed shield has a diameter of ~49” and a length of ~156”.  Several different 
ferromagnetic materials are being considered for this 4K shield.  We believe a viable candidate 
material for this shield is Cryoperm, a high nickel content alloy specially designed by Amuneal for 
high shielding performance at cryogenic temperatures.  Another alternative is Metglas foil, a material 
that can be wound onto the surface of an aluminum support structure. 

1.5.4 B0 Field Coil and Gradient Field Coil The constant field coil will be used to generate a uniform DC 
magnetic field over the volume of the measurement cells.  A small gauge conductor will be wound 
onto a cylindrical aluminum support structure with the wire spacing chosen to emulate a cos 

θ
 surface 

current distribution. A DC power supply will be used to power the constant field cos 
θ
 coil.  This 

power supply must have a temporal stability of one part per million, which will require procurement 
of a highly-stable power supply along with the design and construction of a stabilization circuit. 

1.5.5 π /2 Coil The π /2 coil will be used to generate a pulsed AC field designed to 

simultaneously rotate the 3He and neutron spins through 90 degrees.  A solenoidal or cosθ winding 
onto an aluminum support structure will generate a magnetic field perpendicular to that generated by 
the constant field cos 

θ
 coil. A pulsed AC source will be used to drive the π /2 spin-rotation coil.  This 

AC source will be operated in the low-frequency (several Hz) regime. 
1.5.6 Dressed Spin Coils The dressed-spin coils will be used to modify the effective g-factor of the 

3He atoms and neutrons via application of an appropriately tuned AC field.  The design for these coils 
will be essentially identical to that for the constant field cos 

θ
 coil except that they will be rotated by 

90o with respect to the constant field coil. Two nested coils with currents offset in phase by 180 
degrees will be needed in order to reduce heating of the 4K ferromagnetic shield due to Eddy 
currents. AC power supplies will be used to drive the dressed spin coils.   

1.5.7 
3
He Spin-Holding Coil The 3He spin-holding coil will be used to generate a DC holding field for the 

polarized 3He. It will also be a cos θ coil with a ferromagnetic shield. This coil is significantly 
smaller that the constant field coil. A DC power supply will be used to drive the 3He spin-holding 
coils.  
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1.5.8 3He Spin-Holding Coil Ferromagnetic Shield The 3He spin holding coil will employ a 
conventional cylindrical ferromagnetic shield located in the 4K region. The proposed shield has a 
diameter and length approximately 1” larger that the spin holding coil (WBS7.8). Several different 
ferromagnetic materials are being considered for this shield.  We believe a viable candidate material 
for this shield is Cryoperm, a high nickel content alloy specially designed by Amuneal for high 
shielding performance at cryogenic temperatures.  Another alternative is Metglas foil, a material that 
can be wound onto the surface of an aluminum support structure. 

1.5.9 Field Monitors The field monitors will provide in-situ field monitoring of the AC and DC 
magnetic fields.  These monitors will include cryogenic fluxgate magnetometers for installation in the 
4K volume and room temperature magnetometers to monitor the ambient fields and shielding factor.  
An automated mapping system will translate the monitors throughout the sensitive volume, and a data 
acquisition system will record the field values as a function of position and time. 

 
1.6 Central Detector System The Central Detector Systems (CDS) is situated at the heart of the 

experiment, and include the measurement cells and the 3He valves, the scintillation light transport 
and detection system,  the SQUID magnetometers, the beam stop and neutron shield and the HV 
electrodes, HV generating system, and HV monitoring system. 
The scope of this subsystem includes the design, procurement, and installation of the above 
subcomponents. Also, constructing appropriate apparatus to conduct tests of these subcomponents, 
and performing the tests itself are also part of the scope of the subsystem. 

1.6.1 Preliminary Design Coordination Coordination of preliminary design activities of all the work 
packages that belong to this subsystem. Since this subsystem contains many work packages, and the 
design, procurement, and installation of different work packages will be done at different institutions, 
it is of critical importance to the success of the project to have a well coordinated and organized 
initial design effort. 

1.6.2 HV system The electric field applied to the measurement cells will be supplied by 
electrodes that sandwich the measurement cells. The electrodes are charged up by the variable gain 
capacitor. The scope of this subsystem is to design, procure, and install the gain capacitor, the 
electrodes, the penetration (the mechanism to bring the HV in from external power supply) and the 
connecting cables. 

1.6.3 Kerr Rotation HV monitor The electric fields in the measurement cells and in the gain capacitor 
will be monitored by an electric field monitor that is based on the measurement of ellipticity of a 
polarized light due to the Kerr effect. 
The scope of this work package is to design, procure, and install the electric field monitor based on 
the Kerr effect measurement. 

1.6.4 Measurement cells The measurement cells will hold the ultra-pure liquid helium that will be 
doped with polarized 3He at the beginning of each measurement cycle. The measurement cells will 
then be irradiated by the 8.9A cold neutron beam so that UCNs will be generated in the cells.  
The measurement cells will be made of UVT acrylic. The front window will be made by deuterated 
acrylic to let the neutron beam pass through.  
The scope of this work package is to design, procure and install the measurement cells. 

1.6.5 SQUID System The magnetic field inside the measurement cells will be monitored by 
measuring the precession frequency of the polarized 3He atoms in the measurement cells. SQUID 
magnetometer will be used to pick up the precessing magnetization signal 3He. 
The scope of this work package is to design, procure, and install the SQUID magnetometer, which 
includes the SQUIDs, pickup loops, and electronics. 

1.6.6 Light system The precession of ultracold neutrons (UCNs) in the measurement cell will be 
measured using the spin dependent capture reaction between 3He and neutron. The scintillation light 
generated by the reaction products traveling in the liquid helium will be detected to measure the 
precession of UCNs. The scintillation light will be emitted in extreme ultraviolet and will be down-
converted by the wavelength shifter coated on the cell walls. Then the light will be transported 
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through the light guide to the PMT. We need 40 photoelectrons to be able to perform the particle ID 
based on the measurement of alterpulsing. The PMT will be placed in the 4K region to eliminate 
thermal breaks in the light guide to avoid light losses. The scope of this subsystem is to design, 
procure and install the light guides, the PMTs, and the PMT housing. 

1.6.7 Insert end cap All the components in the central detector systems will be mounted on this 
end cap. Also all the feedthroughs and services will be mounted on the end cap. The end cap is part of 
the boundary between the 300mK helium and the insulation vacuum. 
The end cap will have to be made of material that meets various requirements. It must not be 
activated by exposure to neutrons. It must not be superconducting at 300 mK.  The scope of this work 
package is to design, procure, and install the end cap. 

1.6.8 V1 valve The each measurement cell will be equipped with a valve that opens when 
3He is introduced to the cell or is removed from the cell. The valve will have to be on the 
measurement cell wall to avoid unwanted depolarization of the UCN and 3He, UCN loss, and non-
uniformity of the electric field.  The scope of this work package is to design, procure, and install the 
V1 valve. 

1.6.9 Beam Stop and Neutron Shield A beam stop and neutron shielding are necessary to remove 
unwanted scattered neutrons from the region around the measurement cells to minimize the activation 
of materials surrounding the cells. The beam stop and the neutron shielding will be made of neutron 
absorbing material such as boron nitride. The scope of this work package is to design, procure, and 
install the beam stop and neutron shielding.  

1.6.10 Test apparatus A cryostat and a helium vessel will be necessary to test the completed central 
detector systems at Los Alamos prior to shipping out for the final assembly. The scope of this 
subsystem is to design, procure, and install the necessary apparatus to test the central detector system. 

1.6.11 Central Detector System Integration and tests A thorough performance test of the entire central 
detector systems will need to be performed at LANL before we can ship the central detector system 
for the final assembly of the experiment.  The scope of this work package is to integrate different 
components and to perform necessary tests to ensure that the necessary performance requirements are 
met. 

 
1.7 Electronics, Simulations, Data Analysis This WBS element comprises four work packages: 

to develop a slow controls system for the EDM apparatus; to develop a data acquisition system for the 
EDM experiment; to carry out simulations of all aspects of the experiment; to develop analysis codes 
to process the large amounts of data obtained over the multi-year duration of the experiment. 
 EPICS (Experimental Physics and Industrial Controls System) is the proposed control system 
standard. EPICS software is now universally adopted for use at the major accelerator facilities 
(including the APS and the SNS). It supports many off-the-shelf commercial devices in a distributed 
network environment, and is freely available to interested users.  
The data acquisition system will be built around coincidence-triggered wave form digitizers, 
capturing the prompt and after-pulse signals associated with neutron -3He capture events.  Many 
terabytes of data can be expected to be accumulated over the lifetime of the experiment, and 
techniques for rapidly evaluating the data will need to be developed, along with reliable archival 
storage systems. 
Simulation of all aspects of the experiment will be important to understanding the ultimate sensitivity 
of the apparatus, from neutron transport into the measurement cells, to optimization of the 
measurement cycle, to light production and efficient transport through light guides to the 
photomultiplier tubes.  Of particular interest, and unique to the EDM experiment, are modeling of the 
neutron and 3He trajectories and their spin interactions in the magnetic and electric fields of the 
apparatus, and simulation of background suppression via detection of after-pulsing. 

1.7.1 Slow Control System This work package is concerned with slow control of all aspects of the EDM 
apparatus.  Work activities will take place at five different sites during the development and thus five 
independent control systems are required: cryogenics, magnets, 3He, inserts (including high voltage), 
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and neutronics (including neutron flux monitors). The overall architecture of the system will be 
designed and communicated to the work package leaders so that system integration at the time of full 
assembly is not compromised by subsystem control incompatibilities. The basic architecture of each 
individual system will consist of an operator interface (OPI) made up of a Linux computer, or 
equivalent,  and display monitors connected over a network to an input output controller (IOC) made 
up of either VME crate(s) with commercially available modules running under VxWorks, or an 
equivalent real time operating system and hardware complement. Subsystem managers will be asked 
as much as possible to purchase hardware compatible with existing device drivers or software.  A 
central database of process variable (PV) definitions, or equivalent control parameter records, will be 
developed and communicated to all subsystem developers.  

1.7.2 Data Acquisition System This work package is concerned with design, implementation and 
initial testing of the data acquisition (DAQ) system for the EDM experiment.  The DAQ will 
incorporate wave form digitizers to sample the initial pulse from the capture of the neutron by 3He 
and after-pulses associated with the subsequent decay of the triplet state He molecules formed in the 
initial ionization. Sampling rates will be of order 1 GHz and sampling times will be of order a 
microsecond. The digitizers will be gated by appropriate logic coincidence signals derived from the 
photomultiplier tubes monitoring each of the two cells. The system will need to be capable of 
handling coincidence event rates up to 1 kHz. A fast logic system will also be implemented to allow 
for rapid diagnostic testing during the commission and data taking phases of the experiment. The 
DAQ will be tested using reactor or accelerator based neutron sources and appropriate scintillation 
detector systems. A cosmic ray suppression system will be developed and implemented if it is proven 
to be cost effective at the 90% rejection level.  

 
1.8 Infrastructure The conventional construction of the EDM project is concerned with the 

integration of the EDM experimental apparatus into the EDM experimental hall at the SNS facility at 
Oak Ridge National Laboratory. This will cover the services to the experimental equipment, such as 
electrical, plumbing, gas, as well as the fabrication of mechanical platforms to allow for safe access to 
the experimental equipment. This section also includes designing and fabrication of jigs and fixtures 
for the experiment, these will allow for the installation as well as maintenance of the equipment. The 
last task included is the procurement and installation of a counting house facility in the EDM 
experimental hall. 
Most of the engineering work associated with these tasks, will take place at Los Alamos, by engineers 
in P-25. The workers needed for the installation will be part of the EDM technical team, along with 
technicians from the SNS facility. Crafts work, electrical and plumbing associated with the 
experiment, will either be performed by crafts personnel associated with the SNS facility or 
contracted through the SNS facility. Their work will be supervised and approved by the SNS facility 
engineering representative. Rigging of equipment will be performed by SNS trained personnel. 

1.8.1 Platforms The nEDM experiment requires working at a number of heights from the 
ground.  Commercial platforms and interconnecting ladders will be purchased to allow working at 
heights safely to OSHA requirements and comfortably. 

1.8.2 Electrical Plant The electrical plant refers to distributing electric power from the wall of the 
FNPBICN building to the areas surrounding the experiment where it is needed. 

1.8.3 Plumbing Plumbing refers to distributing water, cryogens and other fluids around the 
experimental area. 

1.8.4 Mechanical Supports  Mechanical supports refer to the structures to support various pieces of 
equipment.  The jigs and fixtures required to move pieces of equipment are also included. 

1.8.5 Counting House  The counting house is where the parts of the data acquisition system are held 
that must be near the detector. 

 
1.9 Assembly and Commissioning This work package will bring together the tested components from 

the other work packages (Cryostat, Insert, 3He Components, Coil Package and Magnetic Shields and 
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DAQ) and assemble them together to form a complete apparatus.  Once together and tested, a 
commissioning run will be performed to demonstrate completion of CD4 delivery specifications. 

1.9.1 Coil Package Assembly/Installation at ORNL Subsequent to that successful commissioning of the 
insert, we will begin assembly of components from other work packages into this vessel. This work 
package covers the assembly and commissioning of the magnetic field coil package. Costs for this 
item are dominated by technician labor which is determined by the estimate for the required test 
duration.  Costs were developed under the assumption that the coil package and related DAQ arrive at 
ORNL fully tested. 

1.9.2 Insert Assembly/Commissioning at ORNL The cryostat will be constructed and tested at ORNL 
as part of a separate work package. We will begin by assembling measurement cell insert (including 
the high voltage system, light collection, squids, etc.) into the cryostat vessel. Costs for this item are 
dominated by technician labor which is determined by the estimate for the required test duration. 
Costs were developed under the assumption that the insert and related DAQ arrive at ORNL fully 
tested. 

1.9.3 3He Component Assembly/Commissioning at ORNL Following the successful commissioning of 
the insert inside the cryostat, we will begin assembly of the 3He injection/purification system into the 
cryostat. Costs for this item are dominated by technician labor which is determined by the estimate 
for the required test duration. Costs were developed under the assumption that the 3He components 
and related DAQ arrive at NCSU fully tested. 

 
1.10 Project Office The project office is responsible for managing the EDM project.  The 

responsibilities include technical oversight, reporting to DOE, tracking cost and schedule, distributing 
funding, project integration, etc.  The duties are described in detail in the PPEP, the Acquisition 
Strategy, and the Configuration Management Plan. The ORNL Operations Manager coordinates the 
work at ORNL as a local liaison. Project integration is controlled by the Chief Engineer, who 
coordinates mechanical issues, and the technical coordinator, who coordinates scientific issues – 
especially cryogenics matters.  The ORNL Operations Manager is the individual responsible for 
coordinating all activities at the SNS. The paid positions at the project office will reduce their FTE 
fractions commencing in FY’2011 when the subsystems are largely complete, most of the budget has 
been expended, and the focus is on assembling the apparatus. 

 

 


